

**Sonoma County Resource Recovery
Transition Plan**

Tasks	Start Date	End Date	Notes
City Coordination Meetings	01/14/25	07/31/25	
Vehicle Procurement	11/05/24	08/15/25	
Frontloaders - Place Order: Chassis,	11/05/24	06/02/25	Permanent Units
ASLs - Place Order: Chassis Bodies	11/05/24	08/15/25	Permanent Units
Rental Agreement - ASLs	11/05/24		Temporary Units
Rental ASLs - Take Possession	06/16/25	10/10/25	Permanent Units
Sweeper	12/20/24	06/10/24	Permanent Units
Flatbed	01/24/24	05/30/24	Permanent Units
Container Procurement	01/13/25	06/02/25	
Update Orders, Rolling Basis	03/14/25	06/02/25	
Container Delivery (Dependent on Recology Workplan)	05/19/25	06/27/25	Update plans on rolling basis
Operational Planning			
Street Sweeping - Planning and	01/10/25	04/01/25	
Outgoing Hauler Coordination	01/20/25	06/01/25	
Route Design, Review, Finalization	01/13/25	06/01/25	
Driver Recruitment, Training, and	01/27/25	06/13/25	
Database/Customer Account Build			
Request/Receive Database from	01/17/25	01/20/25	
Review Data and Finalize	01/20/25	02/21/25	
Ongoing Updates to Database (Sync with Recycling Opportunity Assessments)	02/24/25	05/23/25	
	02/24/25	04/25/25	
Public Education and Outreach			
Website Programming	03/03/25	03/17/25	
Initial Recycling Opportunity Assessments	02/24/25	05/16/25	One-on-one meetings with businesses.
Community, Civic, Business, Neighborhood Meetings	As needed	Ongoing	
Distribution - Residential Materials	06/01/25	07/11/25	
Distribution - Multi-family Dwelling Materials (Cart Service)	06/01/25	07/11/25	
Distribution - MFD Materials (Bin Service)	06/01/25	07/11/25	
Distribution - Commercial Materials	06/01/25	07/11/25	Materials distribution also occurs during Recycling
Operations Start Date	7/1/2025		