
CITY OF SEBASTOPOL CITY COUNCIL 
AGENDA ITEM REPORT FOR MEETING OF: June 18, 2024 

=========================================================================================== 
To: Honorable Mayor and City Councilmembers 
From:  Don Schwartz, City Manager 
Subject: Gravenstein Commons Homekey Project 
=========================================================================================== 
RECOMMENDATION:   

1. Reconsider prior decision to withdraw from participation in the Gravenstein Commons Homekey Project

EXECUTIVE SUMMARY: 
On April 2, 2024 the City Council voted to withdraw from participation in the Gravenstein Commons Homekey 
Project. The primary reasons were the financial risks to the City, and other pressing City business such as fire 
consolidation, water and sewer rates, and the City’s fiscal challenges. The staff report for that item is attached.  

Since then, two Councilmembers (including one who voted to withdraw from participation) have asked the City 
Council to reconsider this decision.  

BACKGROUND:  
The staff report from the April 2 meeting is attached and provides extensive background information on the project. 

Developments since then include: 
a. Threatened Litigation: St. Vincent de Paul (SVdP) intends to sue the City regarding the April 2, 2024 decision 

to withdraw from the Gravenstein Commons project, but will cease to pursue litigation if the City of
Sebastopol supports the project. See attached letter from SVdP Board of Directors.

b. Developing Encampment: The property at 845 Gravenstein Highway North, with no active oversight, is
attracting RVs, other lived-in vehicles, tents, and other signs of an encampment. RVs have become more
prevalent on the streets and parking areas near the site and at times at other locations in or near the City.

c. According to SVdP, the state funding for the project remains available. See attached letter from SVdP
Executive Director Jack Tibbetts.

d. The Sonoma County Homeless Coalition, formerly known as the Continuum of Care or CoC, has amended
its policies regarding placement of high-need individuals in permanent supportive housing locations such
as the intended use of Gravenstein Commons. SVdP had committed eight units to former Horizon Shine
residents. These changes increase the likelihood that more of the 22 units will be available to those
experiencing homelessness in Sebastopol than under the prior system.

e. SVdP’s offer of five temporary RV spots in Santa Rosa for former residents of Horizon Shine is no longer
available.

Confirmed commitments include: 
a. The $6,449,235 in funding from the California Department of Housing and Community Development (HCD)

continues to be available for the Gravenstein Commons project, according to SVdP. See attached letter
from SVdP Executive Director Jack Tibbetts.

b. The $3,000,000 in funding from the Sonoma County Department of Health Services has been re-confirmed.
See attached letter from Department of Health Services Director Tina Rivera.

c. SVdP has confirmed its continued commitments made in preparation for the April 2 Council meeting. See
attached letter from SVdP Executive Director Jack Tibbetts.
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COMMUNITY OUTREACH:  
This item has been noticed in accordance with the Ralph M. Brown Act and was available for public viewing and 
review at least 72 hours prior to schedule meeting date.   
 
FISCAL IMPACT: The financial risks associated with the project are discussed in the April 2, 2024 staff report. 
There should be no direct financial impact to the City should the Project Agreement between SVdP and the City 
be signed. Staff time will be required for oversight and management.   
 
OPTIONS:  

1. The City Council can confirm its April 2, 2024 decision to withdraw from the Gravenstein Commons 
project.  

1. The City Council can approve proceeding with the project. This would include: 
a. Approving the attached resolution required by the state for it to provide its required Standard 

Agreement to the City. This resolution corrects minor items from the Resolution approved by the 
Council in May 2023. 

b. Directing staff to take all necessary steps to promptly and efficiently (1) sign the Project Agreement to 
provide for SVdP to pay for a third party expert to work on behalf and at the direction of the City and 
to pay for all of the City’s legal and administrative costs related to the project, as described in the 
Project Agreement, (2) sign a Regulatory Agreement with SVdP as required by the State, and (3) sign a 
Standard Agreement as required by the State.  

 
ATTACHMENTS:  

1. Letter from SVdP Board of Directors regarding Threatened Lawsuit 
2. Letter from SVdP Executive Director Jack Tibbetts with attached Agreement.  
3. Letter of Support from Sonoma County Department of Health Services Executive Director Tina Rivera 
4. Updated Resolution Required by the State to Continue Participation 
5. April 2, 2024 Staff Report and Attachments 
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To: The Sebastopol City Council 

From: The Board of Directors of the Society of St. Vincent de Paul 
District Council of Sonoma, Incorporated 

Subject: Pending Litigation 

 

Dear Honorable Members of the Sebastopol City Council, 

I am writing on behalf of the Board of Directors of the Society of St. Vincent de Paul District 
Council of Sonoma, Incorporated (SVdP) regarding our intent to file a claim for damages 
following your departure from your May 16th, 2023 commitment, made by Resolution, to proceed 
as the co-applicant to develop 22 units of permanent supportive housing, located at 845 N 
Gravenstein Highway, in Sebastopol, California.  

During our most recent Board meeting, held on May 25th, 2024, the Board of Directors voted to 
proceed with taking legal action to recover damages incurred as the result of your breach of 
your commitment to apply for $6.449 million from the State of California, which your Council 
made on May 16th, 2024, by way of Resolution. Since that time, SVdP incurred $256,762 in pre-
development soft costs - costs we would not have expended had your Council appropriately 
voted to not enter the partnership on May 16th. However, since your Council voted 4-1 to 
proceed, SVdP invested the necessary time and money to meet the development timeline both 
the City and SVdP committed to in the application. Furthermore, SVdP had been asked – 
repeatedly - by your previous Mayor and members of your Council to acquire the 845 
Gravenstein Highway property to aid in your City’s efforts to relocate the campers on Morris 
Street. In response to your urging (made both in private conversation and at public meetings), 
SVdP invested $190,000 in the form of a downpayment, and SVdP also took on debt for an 
additional $720,000. Since then, we have expended over $90,000 in interest. These are just 
some of the costs incurred.  

However, what concerns us the most is the fact that your Council’s recent vote to abandon the 
partnership has cost SVdP, and the vulnerable people we serve, $6,449,000 in the awarded 
HCD, Homekey Round 3 grant funds, as well as the $3,000,000 from the County of Sonoma, 
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totaling $9,449,000 in lost grant income and additional damages. This money was invaluable to 
the project and the homeless people living in and around the City of Sebastopol. What is more, 
since your discontinuation of the temporary use permit, which allowed the Horizon Shine Village 
to legally operate, the 27 RVs once parked there now line the streets and have resulted in 
property damage to our property, which was the direct result of an RV fire. We contend that this 
was the result of the RV existing illegally on the Highway, unregistered, in an unsupervised 
environment, and a direct result of the chaos that ensued following the village’s disbandment, 
without a sufficient relocation plan, which would have occurred had the project proceeded, as 
originally planned.  

We are disappointed by your recent decision, to say the least. And we do plan to take action to 
recover these expenditures and lost income. Our intent is to use any recovered damages to 
finish the project, or make the awarded damages available to the vulnerable public in some 
other form that benefits them. 

That said, however, should your Council decide to reverse its position during your upcoming 
meeting on June 18th, the Board of Directors will cease to pursue litigation and continue to work 
with you, collaboratively, and in good faith, to execute the project as intended.  

We do not foresee any significant development or operational risk, and we believe the project 
merits a partnership that will deliver this much-needed housing to the community. It is a win for 
the City of Sebastopol, it is a win for SVdP, it is a win for your residents and businesses that are 
now impacted by the former Horizon Shine campers and, most importantly, it is a win for 
people-experiencing homelessness in your community. 

It is very important to remember that living on the streets, without housing, a door to lock, and a 
place to call home, is difficult and dangerous. For example, about 60% of women living on the 
street are likely to become victims of sexual assault within the first 30 days of living on the 
street. This is but one of many examples of the perils of homelessness. You, the Sebastopol 
City Council, have the power to change that on June 18th by courageously changing your vote to 
support the project.  

We urge you to do so.  

Respectfully, 

 
James Nantell 
 
President 
SVdP 
(650) 274-9941 
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June 10, 2024 
 
To The Honorable Mayor Diana Gardner Rich  
7120 Bodega Avenue  
Sebastopol, CA 95473 
  
To the Honorable Mayor Diana Gardner Rich, Councilmembers of Sebastopol, and Saint Vincent de Paul, 
  

Please receive this letter for the June 18, 2024, Sebastopol City Council meeting.  It is my 
understanding that the Sebastopol City Council will be reconsidering the April 2nd decision to withdraw from 
the St Vincent de Paul Gravenstein Commons project.  Please receive this letter as a reconfirming commitment 
of the Department of Health Services support for this project. 

 
Department of Health Services wishes to support the City of Sebastopol and Saint Vincent de Paul with 

your 22-unit, junior 1-bedroom, permanent supportive housing project, located at 845 N Gravenstein Highway 
in Sebastopol. Permanent supportive housing is a proven solution to homelessness for the most vulnerable 
chronically homeless individuals. Investments in permanent supportive housing have historically helped in 
decreasing the numbers of individuals experiencing chronic homelessness. In addition to ending homelessness 
for those who have fallen in the trap of chronic homelessness, research has demonstrated that permanent 
supportive housing can increase housing stability and improve health. In essence, permanent supportive 
housing is a cost-effective solution, data has shown to lower public costs associated with the use of crisis 
services such as shelters, hospitals, jails, and prisons. To that end, Department of Health Services wishes to 
partner with the City of Sebastopol and Saint Vincent de Paul providing a financial arrangement that creates a 
secondary source of funds in case the primary source of funds is not enough to meet current needs. We 
understand the complexities of projects such as these and the importance of contingency plans. We have 
programming for permanent supportive housing up to $3,000,000 in Housing Homeless Assistance Program 
Funding that would create a safeguard for this project in the event of unforeseen loss, or cost overruns.  

 
We encourage you to consider this offer of support and avoid refunding $6,449,235 in funding when 

these dollars remain available and could provide critical housing to our vulnerable residents securing them a 
better future. We look forward to the fruition of this project build. Please let me know should you have 
additional questions or concerns.  
 
 
In Partnership,  
 
 
 
Tina Rivera  
 
cc:  Don Schwartz  

Stephen Zollman  
Neysa Hinton  
Sandra Maurer  
Jill McLewis  
Jack Tibbetts 
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1

RESOLUTION NUMBER:      -2024  
(CORRECTING RESOLUTION NUMBER 6533-2023) 

CITY OF SEBASTOPOL 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEBASTOPOL AUTHORIZING A JOINT APPLICATION 
WITH ST VINCENT DE PAUL FOR A PROJECT HOMEKEY GRANT APPLICATION FOR 845 GRAVENSTEIN 

HIGHWAY NORTH AND FINDING THE PROJECT EXEMPT UNDER CEQA SECTION 15332, CLASS 32 

WHEREAS, the City Council held a duly noticed public meeting to consider the item on May 16, 2023, and 
heard public comment, and adopted Resolution 6533-2023 authorizing certain actions related to Project 
Homekey application by the City of Sebastopol (“City”) and St Vincent de Paul (“Co-Applicant”); and,  

WHEREAS, the Department of Housing and Community Development notified the City of certain 
amendments required to the language in Resolution 6533-2023, which authorized the application for 
Project Homekey Round 3 funding; and, 

WHEREAS, these corrections include the following: 

1. Paragraph 3 of Resolution 6533-2023 , incorrectly states the date of the Project Homekey Round 3
Notice of Funding Availability (NOFA) as September 9, 2021, and

2. Paragraph 3 of Resolution Number 6533-2023 incorrectly omits the reference to “Round 3” of
Project Homekey, and

3. Paragraph 4 of Resolution Number 6533-2023 omits the reference to the City of Sebastopol as
“City” for future references, and identifies St Vincent de Paul as “Corporation” but omits the
identification of St Vincent de Paul as “Co-Applicant”, as required by the California Department of
Housing and Community Development (“HCD”); and

4. Adopted Item 4 of Resolution Number 6533-2023 incorrectly identifies the City Manager as the
authorized signatory for documents related to the Project Homekey program; and

5. Adopted Item 4 of Resolution Number 6533-2023 did not identify City Manager as an authorized
applicant, as required by HCD regulations.  And,

WHEREAS, the City Council held a duly noticed public meeting to consider the item on June 16, 2024 to 
correct certain terms of said Resolution 6533-2023, and heard public comment. 

NOW THEREFORE BE IT RESOLVED, that the City of Sebastopol City Council based on the foregoing finds 
and determines it advisable to amend Resolution 6533-2023 to correctly state the above amendments as 
follows: 

1. Paragraph 3 of Resolution 6533-2023, is hereby amended to specify Project Homekey Round 3
Notice of Funding Availability (NOFA) of March 29, 2023; and

2. Paragraph 3 of Resolution Number 6533-2023 is hereby amended to add the reference to “Round
3” of Project Homekey, and

3. Paragraph 4 of Resolution Number 6533-2023 is hereby amended to add the reference to the City
of Sebastopol as “City” for future references, and identy St Vincent de Paul as “Co-Applicant”, as
required by the California Department of Housing and Community Development (“HCD”), and

Agenda Item Number:  12

Agenda Item Number:  12 
City Council Meeting Packet for Meeting of: June 18, 2024 

Page 10 of 74



2 
 

amends refences throughout the Resolution to identify the City and Co-Applicant as such; and 

4. Adopted Item 4 of Resolution Number 6533-2023 is hereby amended to identify the Mayor as the 
authorized signatory for documents related to the Project Homekey program; and  

5.  Adopted Item 4 of Resolution Number 6533-2023 is hereby amended to add the City Manager as 
an authorized applicant in addition to the Planning Director, as required by HCD regulations. 

 

BE IT FURTHER RESOLVED, that the City of Sebastopol City Council based on the foregoing, the City 
Council of the City of hereby adopts the Corrected Resolution 6533-2023 to read as follows, with new 
language underlined:  

WHEREAS, the City of Sebastopol completed a comprehensive General Plan update with adoption of a 
new General Plan on November 15, 2016, and adopted an Updated Housing Element on January 3, 2023; 
and  

WHEREAS, pursuant to the California Environmental Quality Act (CEQA, codified at Public Resources Code 
§ 21000 et seq.) and the State CEQA Guidelines (14 CCR, § 15000 et seq.), on November 15, 2016, the City 
Council certified and adopted an Environmental Impact Report (EIR) for the Sebastopol General Plan (the 
“Project”; State Clearinghouse No. 2016032001); and 

WHEREAS, The Department of Housing and Community Development (“Department”) has issued a Notice 
of Funding Availability, dated March 29, 2023 (“NOFA”), for the Homekey Program “Round 3” 
(“Homekey” or “Program”). The Department has issued the NOFA for Homekey grant funds pursuant to 
Health and Safety Code section 50675.1.3 (Assem. Bill No. 140 (2021-2022 Reg. Sess.), § 20.).; And, 
 
WHEREAS, the City of Sebastopol, a Municipal Corporation (“City”) desires to jointly apply for Homekey 
grant funds with The Society of St. Vincent de Paul District Council of Sonoma, Incorporated 
(“Corporation” and “Co-Applicant”). Therefore, Co-Applicant is joining the City in the submittal of an 
application for Homekey funds (“Application”) to the Department for review and consideration.; And, 
 
WHEREAS, The Department is authorized to administer Homekey pursuant to the Multifamily Housing 
Program (Chapter 6.7 (commencing with Section 50675) of Part 2 of Division 31 of the Health and Safety 
Code). Homekey funding allocations are subject to the terms and conditions of the NOFA, the Application, 
the Department-approved STD 213, Standard Agreement (“Standard Agreement”), and all other legal 
requirements of the Homekey Program.; And, 
 
WHEREAS, St Vincent de Paul District Council of Sonoma County, Incorporated, a 501(c)3 non-profit 
organization (the “Co-Applicant”), has approached the City of Sebastopol with a request to jointly apply 
for State of California Housing and Community Development Grant funding under the Project Homekey, 
Round 3 grant program; and, 
 
WHEREAS, St Vincent de Paul proposes to apply for Project Homekey Round 3 funding to construct 
twenty-two (22) to construct twenty-two units of extremely low-income housing at 845 Gravenstein 
Highway; and 
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WHEREAS, St Vincent de Paul will be responsible for the construction and operation of the Project, 
including all costs associated with City staff assistance, the physical development and on-going 
operations; and 
 
WHEREAS, this grant program requires a Public Entity to be an applicant jointly with a non-profit 
organization to be eligible for the funding; and  
 
WHEREAS, the Project is also consistent with the CG: General Commercial District and applicable 
development standards of the Zoning Ordinance, in that permanent affordable housing is permitted in 
the CG: General Commercial District, and will comply with the applicable development standards.; And, 
 
WHEREAS, the Project is consistent with the General Plan Land Use designation of the General 
Commercial in that it involves construction of affordable housing adjacent to other residential uses. The 
Project is further consistent with the following General Plan Goals, Policies and Actions:   
 

Policy A-3 Encourage a variety of housing types such as multi-family units, mixed use 
housing, ADU and JADUs, single-family attached (townhouses), and other typologies that 
make housing more affordable. 
 
Policy A-4 Promote the development of new housing units affordable to extremely low, very 
low-, low-, and moderate-income households and housing units that are affordable to and 
appropriate for special needs households, including seniors, extremely low-income 
households, disabled persons, developmentally disabled persons, farmworkers, large 
families, and persons experiencing homelessness. 
 
Policy D-1 To ensure all residents have access to adequate housing, the City will work to 
promote and affirmatively further fair housing opportunities throughout the community for 
all persons regardless of age, race, gender, sexual orientation, marital or familial status, 
ethnic background, disability, medical condition, or characteristics protected by the 
California Fair Employment and Housing Act, and any other State and Federal fair housing 
and planning law. 
 
Policy D-2 The City will encourage long-term and permanent affordability of lower and 
moderate-income and special needs housing. 
 
Policy D-3 The City will continue to educate the community about fair and affordable 
housing. 
 
Policy D-4 The City will continue efforts to improve housing opportunities for special needs 
households, including seniors, disabled persons, developmentally disabled persons, 
extremely low-income households, farmworkers, large families, and persons experiencing 
homelessness.; And, 

 
WHEREAS, the Proposed Project to construct affordable housing at 845 Gravenstein Highway North is 
consistent with the following City Council Goals:  
 

Goal 5:  Provide Open and Responsive Municipal Government Leadership 
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5.3.3. Encourage and increase public awareness of City Policies, decisions, programs and all public 
processes and meetings, by investigating effective methods of communication and obtaining 
feedback from the community.; And, 

 
WHEREAS, the construction of 22 units of permanent affordable housing at 845 Gravenstein Highway 
North is categorically exempt from the requirements of the California Environmental Quality Act, 
pursuant to Section 15332, Class 32, in that it is complies with the General Plan land use designation of 
General Commercial and the applicable goals and policies of the Land Use Element and Community 
Identity Element, as contained in this staff report and the proposed Resolution.   
 
The project is also consistent with the CG: General Commercial District and applicable development 
standards of the Zoning Ordinance, in that permanent affordable housing is permitted in the CG: General 
Commercial District.  Furthermore, the lot is substantially less than five (5) acres; located within City 
limits; generally surrounded by urban uses; and does not have any identified endangered or rare species.  
Finally, the site is in an urbanized area, which can be served by required utilities and public services, and 
the project would not result in significant traffic, noise, air quality, or water quality impacts in that it only 
involves one modest-sized building, and both traffic and air quality studies determined that the project 
would not create any significant impacts; utility service can be readily provided; and the project is subject 
to standard requirements to protect water quality.   
 
WHEREAS, the City Council held a duly noticed public meeting to consider the item on May 16, 2023, and 
heard public comment.  
 
BE IT FURTHER RESOLVED, that the City of Sebastopol City Council based on the foregoing, the City 
Council of the City of hereby further re-affirms the following adopted actions of Resolution 6533-2023: 

 
1. Co-Applicant is hereby authorized and directed to submit a joint Application to the Department in 

response to the NOFA, and to jointly apply for Homekey grant funds in a total amount not to 
exceed $15 million. 
 

2. If the Application is approved, Co-Applicant is hereby authorized and directed to enter into, 
execute, and deliver a Standard Agreement in a total amount not to exceed $22 million, any and 
all other documents required or deemed necessary or appropriate to secure the Homekey funds 
from the Department and to participate in the Homekey Program, and all amendments thereto 
(collectively, the “Homekey Documents”). 

 
3. Co-Applicant acknowledges and agrees that it shall be subject to the terms and conditions 

specified in the Standard Agreement, and that the NOFA and Application will be incorporated in 
the Standard Agreement by reference and made a part thereof. Any and all activities, 
expenditures, information, and timelines represented in the Application are enforceable through 
the Standard Agreement. Funds are to be used for the allowable expenditures and activities 
identified in the Standard Agreement.  
 

4. The Mayor of the City of Sebastopol is hereby authorized to execute any documents related to 
Project Homekey Documents on behalf of the City for participation in the Homekey Program, and 
the City Manager or Planning Director of the City of Sebastopol, is hereby authorized to submit, 
individually, grant Application documents. 
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This resolution supplements, amends, and corrects the original resolution No. 65323-2023 only to the 
extent necessary to correctly state the above corrections and except to the extent specifically amended 
by this Resolution, the original resolution 6533-2023  shall remain in full force and effect. 
 
The above and foregoing Resolution was duly passed, approved, and adopted at a meeting by the City 
Council on the 18th day of June 2024. 
 
 
VOTE: 
Ayes:         
Noes:        
Abstain:    
Absent:    
 
    APPROVED: _______________________________________ 
        Mayor Diana Gardner Rich 
 
 
ATTEST: ______________________________________________________________________  
    Mary Gourley, Assistant City Manager/City Clerk, MMC 
 
 
APPROVED AS TO FORM: __________________________________________________   
     Larry McLaughlin, City Attorney 

Agenda Item Number:  12

Agenda Item Number:  12 
City Council Meeting Packet for Meeting of: June 18, 2024 

Page 14 of 74



CITY OF SEBASTOPOL CITY COUNCIL 
AGENDA ITEM REPORT FOR MEETING OF: April 2, 2024 

=========================================================================================== 
To: Honorable Mayor and City Councilmembers 
From:  Don Schwartz, City Manager 
Subject: Gravenstein Commons Homekey Project 
=========================================================================================== 
RECOMMENDATION:   

1. Discuss and provide direction on continuing City role with Gravenstein Commons Homekey project
2. Withdraw from participation in the Gravenstein Commons Homekey Project

EXECUTIVE SUMMARY: 
In May, 2023 the City agreed to apply for state Project Homekey funding in partnership with St. Vincent de Paul 
(SVdP) to create a 22 unit apartment complex at 845 Gravenstein Highway North. The Council was not made aware 
that the Homekey programs requires that the sponsoring jurisdiction bears the financial responsibility for the 
project, thus creating risk to the City. SVdP recently hired Mark Krug to assess the risks to the City on our behalf.  

Mr. Krug identified significant risks, particularly in development and construction costs; SVdP largely disagrees. 
There appears to be a gap of at least $3.6 million between Mr. Krug’s estimates and SVdP’s; it may be $5 million.  

Mr. Krug’s analysis illustrates that the application for Homekey funding substantially under-counted available 
funding for on-going expenses; there are some relatively minor risks in this area. 

SVdP is willing to fund the City’s costs and to hire an expert to meet the City’s requirements, including negotiating 
contracts with SVdP and the state.  

The project will require additional time for services from the Police and Fire Departments given the expected 
population should the project be built.  

There is a greater short-term risk of RV encampments in the City should the project not be built. 

While the state has been supportive of Homekey projects, it faces major financial challenges of its own. And 
ultimately it places the burden of risk on cities such as Sebastopol.  

The City faces major financial challenges, including projected deficits of nearly $3 million/year for the foreseeable 
future absent additional revenues or budget cuts.  

BACKGROUND:  In May, 2023 the City Council approved an application to the state for Project Homekey funding 
in collaboration with St. Vincent de Paul. The project is to create and operate a 22 unit apartment complex for 
extremely low income individuals experiencing homelessness at 845 Gravenstein Highway North. This would be a 
permanent supportive housing (PSH) project, providing permanent housing and supportive services for high-
needs individuals.  

PSH projects are a key part of the continuum of services needed to address homelessness. Most and perhaps all 
of those living at the project would be placed by a County-wide system known as Coordinated Entry. Some 
residents would be from Sebastopol while others would be from elsewhere in the County, much as other PSH 
projects in the County include residents from Sebastopol and elsewhere. The new units represent approximately 
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2% of the regional goal for new PSH projects over the current five year planning period, and roughly 1% of the 
total County-wide units should planning goals be met.  

The Council resolution approving the application for this project noted that “St. Vincent de Paul will be 
responsible for the construction and operation of the project.” The staff report noted that “The City would 
develop an agreement with St. Vincent de Paul should the grant be awarded to ensure all project costs are paid 
by St. Vincent de Paul.” On February 21 the state provided conditional approval for the project.  

The staff report did not note that, in the view of the state, the City has ultimate financial responsibility for the 
project, including construction and 15 years of operational costs. The Director of the state Housing and 
Community Development Department confirmed this expectation in a phone call with staff. The Director noted, 
and staff has heard this from other cities, that some jurisdictions are reluctant to sponsor Homekey projects 
because of the 15 year financial commitment.  

St. Vincent de Paul (SVdP) is willing to sign an agreement with the City to take on full responsibility for the project. 
They have considerable resources (reporting $23 million in property assets in Sonoma County), significant 
experience in providing services for those experiencing homelessness, and are opening their first PSH project (The 
Commons) in Santa Rosa. This is a high priority project to which they have made substantial commitments. Still, 
there is financial risk to the City should SVdP be unable or at some future point become unwilling to fulfill the 
commitment.  

Concurrently, the City is in the midst of a Council-declared fiscal emergency. Recent projections include deficits 
averaging nearly $3 million/year over the next 10 years. This does not include $1.4 million/year needed to 
improve the City’s streets. The duration of the Gravenstein Commons project and financial risks coincide with 
these projects, including the anticipated peak payments of unfunded pension liabilities. Addressing these fiscal 
challenges is a top City priority.  

For a variety of reasons, including the state’s requirement that the City assume the financial risks for the project, 
the City’s fiscal condition, the sizeable financial amounts associated with the Gravenstein Commons project, and 
the lack of City time and expertise to assess the risks to the City, SVdP agreed to fund an “Independent 
Assessment and Review” of the project (Attachment 1). Mark Krug, widely-respected locally for his expertise on 
homelessness and particularly the financing of affordable housing, conducted the Assessment and Review. His 
resume is Attachment 2. SVdP’s response to his report is Attachment 3.  

Additionally, there may be a connection between this project and the placement of recent residents of the 
Horizon Shine Village RV parking program. This is discussed below.  

ANALYSIS:   
Capital Funding: Mr. Krug’s analysis identified numerous concerns regarding the financial risks to the City. These 
are reflected in the recommendations that start on page 1 of his report. The most significant concerns are about 
the costs and SVdP’s plans to develop the project. He suggests that the City not proceed until the development 
budget has been resubmitted and assessed and that sufficient and compatible funding sources are committed. 
Meeting these requirements would likely jeopardize our ability to meet the May 17 deadline. 

This risk is discussed in the “Capital Budget” section of his report that starts on page 6 and reflected in the 
Conclusion section on pages 10-11: “At the time of this writing, the information about the site and building plans 
are incomplete and projected capital development cost likely significantly underbudgeted. The total development 
cost is likely close to $5M more than the incomplete budget found in the Homekey funding application. This is a 
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serious concern as there is significant risk to both SVdP and the City should the development of this project begin 
but then run short of capital funding prior to completion.” He estimates total construction costs of $12.1 million 
(p. 6).  

SVdP believes that Mr. Krug’s has included $1.4 million in costs that SVdP has already covered, such as acquiring 
the site (see Attachment 3). If that is the case (and we have not reviewed this point with the parties), then the 
funding required would be $10.7 million. This is nearly $5 million above the $5.8 million applied for and approved 
by the state, including construction contingencies.  

Pointing to its recent experience with The Commons project in Santa Rosa, SVdP does not expect these costs to 
exceed $7.1 million. It has added $645,000 of its funds to the project. If needed, it plans to use $671,215 that was 
awarded for operations to reach $7.1 million. Mr. Krug suggests that SVdP and the City ask the state to re-direct 
the $671,215 to the capital expenses, noting that such requests are generally granted. He believes that these 
operating funds are unnecessary because SVdP mis-calculated the funds available from housing vouchers.  

This leaves a gap of about $3.6 million between the (unvalidated) adjustments to Mr. Krug’s analysis and SVdP’s 
projections. This is a significant gap and potentially poses a significant risk to the City, and is the primary reason 
that staff recommends terminating our participation.  

Mr. Krug points to the value of physical attributes such as controlled entranceways and security cameras (see p. 
11). SVdP has indicated that while these are not included in in their budget, they plan to fundraise for them later. 
It is unclear if they are part of the design.  

Mr. Krug’s report (p. 13) notes the strong state support for homelessness funding, and the passage of Proposition 
1 which provides $6.4 billion for mental health and homeless services, including PSH projects. He also notes that 
should Gravenstein Commons be at risk of financial collapse in the future that it would likely look for options to 
resolve the problems rather than seeking a return of funds. At the same time, he notes that while rare, major 
non-profits do fail, pointing to the recent experience of Social Advocates for Youth in Sonoma County. While the 
state has been supportive of Homekey projects, it still requires cities to take on the financial risks.  

Operating Funding: Regarding operational funding, Mr. Krug’s analysis (which starts on page 7 of his report) 
reflects confidence that SVdP will be able to fund most of these costs. He notes that a shortfall begins in year 5 
and grows annually. He suggests that SVdP re-direct its planned contribution of $1.2 million in operational funding 
to cover those longer-term costs. Staff support this approach, although we are concerned that the longer 
duration of the project and funding commitments come with inherently corresponding greater risks. For example, 
while SVdP has demonstrated a strong fundraising record and support for homelessness programs, there is no 
guarantee that those abilities and priorities will remain for the duration of this project. This reflects the uncertain 
nature of a 15 year project. Boards and management – and organizations’ priorities and financial conditions – can 
change over time. 

To support any operating funding gaps, SVdP plans to pursue other funding sources, which could include a 
different type of vouchers (Project Based) with higher payments than the Housing Choice Vouchers it is planning 
to use initially. It intends to pursue back-stop funding from the recently-passed Proposition 1 measure. Those 
funding decisions will be made by the Board of Supervisors. Consistent with Mr. Krug’s recommendation to obtain 
firm funding commitments before the City commits to the project, staff do not recommend that the City assume 
approval of this funding until it is committed. SVdP also has a strong fundraising history and has indicated that the 
gap in operations would be $50,000/year which it believes that it could cover.  
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Administrative Funding and City Capacity: Mr. Krug’s report (p. 11) notes that there are substantial City 
requirements during the development phase of the project; staff from other cities with Homekey projects have 
told us the same. Those that we are aware of have dedicated housing staff with considerable experience and 
expertise which the City does not have and cannot afford to add.  

SVdP initially committed no more than $100,000 toward the City’s administrative costs for the project, which 
would be substantial from now through development should the project proceed. SVdP now recognizes that we 
do not have the staff expertise required for a Homekey project, that costs could well exceed the $100,000, and 
that Mr. Krug identified up to nearly $200,000 in funding needed for his recommendations. SVdP has agreed to 
cover all City administrative and legal costs for the duration of the project. They have also agreed to hire experts 
to handle all of the City’s responsibilities, subject to City approval. They have identified a candidate for this role, 
subject to a City decision to proceed with the project. They have agreed to cover the City’s costs related to 
development of the project, including reviewing agreements with the state and submitting all documents to meet 
all deadlines.  

Mr. Krug’s report notes that the on-going administrative efforts should be minimal, with the state providing 
significant guidance. Because of SVdP’s willingness to cover the costs and provide the required expertise, staff do 
not consider the administrative issues to pose significant risks to the City. 

While staff do not know all of the details of the requirements should the City proceed with the project as we do 
not have housing experts nor Homekey experience, some of the responsibilities include: 

1. Drafting an agreement with SVdP to add some assurance that it will cover all project costs. Draft elements
of this agreement – not reviewed in depth by City staff – are in Attachment 5.

2. Negotiating a required Regulatory Agreement with SVdP, which might incorporate the SVdP
commitments and would also:

• Deed restrict the units as affordable per HCD requirements;
• Outline the operational requirements, and the responsible party (SVDP) for such operations;
• Outline oversight requirements by the City

3. Reviewing and possibly negotiating the Standard Agreement required by the state.

Timing: While the state has timing requirements for this project, staff does not fully understand them given the 
limited time to prepare this report, our lack of housing expertise, the complex nature of the Homekey program, 
and changing information. For example, the state may be expecting the City to approve and return the Standard 
Agreement in May. SVdP has indicated that the state is typically flexible on such matters so long as the project is 
proceeding at a reasonable pace. There are also timelines for construction. SVdP reports that the state typically 
extends these, although Santa Rosa staff has said that there are limits to these extensions. These are among the 
issues that the expert to be hired at SVdP’s expense while reporting to the City would address.  

Impacts on Police and Fire Departments: As noted on page 12 of Mr. Krug’s report, the project would likely 
increase the number of calls for Sebastopol police and fire services compared to other uses of the site. The Police 
and Fire Chiefs expect the impacts on the Department’s time to be no more than the Horizon Shine project.  

Legal Risks: Per the City Attorney, there are no legal risks with the State or SVdP should the City withdraw from 
the project.  

Risk of Not Proceeding with Gravenstein Commons: There may be some risk associated with not supporting the 
Gravenstein Commons project linked to the recent closure of Horizon Shine Village. Pending the City’s decision to 
proceed, approval of a use permit from the City of Santa Rosa, site preparation at a cost of $40,000 to SVdP, and 
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state approval, SVdP will commit five units to people displaced from Horizon Shine Village. To bridge the gap until 
the opening of Gravenstein Commons, St Vincent de Paul is planning safe parking for 5 vehicles (housing 5-7 
people) temporarily at The Commons project in Santa Rosa.  Those vehicles are at a Santa Rosa RV park, 
supported by Sonoma Applied Village Services. At staff’s request, SVdP has requested that the state validate these 
plans for locating residents at the project, as they differ from those submitted in the Homekey application; as of 
this writing we do not have a response.   

If the Gravenstein Commons project is not supported, the project will not be built, and the 5 units and parking 
spots in Santa Rosa will not be available to former Horizon Shine Village residents. These 5 vehicles may return to 
Sebastopol. This increases the potential for a new encampment due to the length of time many of those at 
Horizon Shine Village considered Sebastopol their home. At the time of closure, many had been at Horizon Shine 
Village for the two years that the safe parking program was in place. For some, their connection to Sebastopol 
goes back further as Sonoma Applied Village Services prioritized placement of vehicular unhoused who had been 
in Sebastopol for the longest span of time. 

A new encampment would raise financial and other risks for Sebastopol. There is no guarantee that an 
encampment will be prevented by SVdP’s plans, but elimination of those units and temporary parking spots 
increases that risk.  

As of this writing, staff have identified nine RVs in Sebastopol which we believe are being used for housing, four of 
which were at Horizon Shine Village. 

Regional Housing Needs Allocation: The impact of withdrawing from the project on the City’s Regional Housing 
Needs Allocation is unknown. The Woodmark project includes significant numbers of low income housing units. 
We believe that the developer has paused the second phase of the project.  

• If the full Woodmark project is completed in full within the next seven years and Gravenstein Commons is
also completed, we will comply with the RHNA requirements.

• If the full Woodmark project is completed and Gravenstein Commons is not completed, then the City will
be a few units short in meeting the RHNA requirements unless another project adds these units in the
next seven years.

• If the Gravenstein Commons project is completed and the remaining part of the Woodmark project is not
completed we will not meet the RHNA requirements unless another project adds these units in the next
seven years. We will comply with the RHNA requirements for Very Low income category, and would need
18 additional units by 2030 in the Low income category.

• If the full Woodmark project and Gravenstein Commons are not completed then we will fall significantly
short of our RHNA requirements.

St. Vincent de Paul Commitments: Attachment 4 reflects St. Vincent de Paul’s commitments to the project. Staff 
have concerns with some of the material in that document. We consider HUD Permanent Supportive Housing 
funding to be a potential but speculative source of funding. Also, the document cites $671,215 in guaranteed 
operating funds that SVdP has identified for potential for transfer to the project’s capital budget.  

Alternative Uses for the Site: The property is in the General Commercial Zoning district, which allows a variety of 
commercial uses such as retail, personal services, restaurants, office, and mixed use with any of these plus 
residential. Affordable housing is allowed as well. Other uses require a conditional use permit, including 
automotive uses, tasting rooms, etc.  The full list of allowed and conditionally allowed uses is listed at the 
following Municipal Code link:  https://sebastopol.municipal.codes/SMC/17.25 
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COMMUNITY OUTREACH:  
This item has been noticed in accordance with the Ralph M. Brown Act and was available for public viewing and 
review at least 72 hours prior to schedule meeting date.   

FISCAL IMPACT: The material above and attachments describe the potential fiscal impacts of proceeding with the 
project. 

OPTIONS: 
1. The City Council can cease participation in the Gravenstein Commons project. The City would have no

financial or legal obligations to the state or SVdP.
2. The City Council can approve proceeding with the project. This would include:

a. Approving the attached resolution required by the state for it to provide its required Standard
Agreement to the City. This resolution corrects minor items from the Resolution approved by the
Council in May, 2023.

b. Directing staff to draft an agreement for Council approval at the soonest possible Council meeting
(unless the Council delegates authority to sign such an agreement to staff) with SVdP to pay for a
third party expert to work on behalf and at the direction of the City and to pay for all of the City’s
legal and administrative costs, including a Regulatory Agreement with SVdP for the purposes noted
above, and a Standard Agreement with the state.

ATTACHMENTS: 
1. Gravenstein Commons Project Independent Review and Assessment
2. Resume for Mark Krug
3. St. Vincent de Paul presentation responding to Review and Assessment
4. St. Vincent de Paul Commitments Document
5. Draft Elements of SVdP agreement with City of Sebastopol
6. Resolution amending May, 2023 Resolution to allow City to obtain draft State Standard Agreement
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Gravenstein Commons Project Independent Assessment and Review 

By: Mark Krug, March 21, 2024 

Executive Summary 

Saint Vincent de Paul’s (SVdP) Gravenstein Commons project in north Sebastopol is a proposed 

Permanent Supported Housing (PSH) project that would provide 21 studio apartments for homeless 

individuals plus a resident manager’s unit for 22 units in total.  California PSH projects have been 

developed for decades with exponential growth in new projects in recent years due to multiple state 

initiatives including the Homekey funding program that has provided SVdP a funding award of 

$5,778,020 for Gravenstein Commons. Per Homekey program guidelines, local government, in this case 

the City of Sebastopol, is a required co-applicant and as such, carries financial risk and responsibilities in 

the successful completion and operation of the proposed project. 

A review of the Homekey funding application and ancillary documents for Gravenstein yielded the 

following recommendations for SVdP and the City of Sebastopol as further detailed in the accompanying 

full project analysis: 

Saint Vincent de Paul Recommendations City of Sebastopol Recommendations 

1. Incorporate into the design to the extent
possible “best practices” elements for
PSH including, but not limited to, a)
controlled vehicular and pedestrian entry
and exit through security gates and doors
and use of security cameras, b) inclusion
of ample social gathering places inside
and outdoor and a plan for a smoking
area, c) HVAC controls with “auto
shutdown” capabilities, d) a furnishings
plan that acknowledges a high degree of
“wear and tear” as well as bed bug
resilience, e) providing more ADA
mobility units than legally required to
match high demand for these units from
the target population, at least 4 units,
and f) account for the differences in bike
and vehicle ownership and maintenance
versus a non-PSH development.

1. Engage a qualified consultant or firm to
a) assist with the drafting, review and
execution of Homekey financing closing
and related documents, b) assess the
completeness and accuracy of the
proposed project capital budget, and c)
assess that the level of committed
funding sources is adequate for the
development budget and fully
compatible with the project as proposed.
Estimated cost: $10k to $25K depending
on scope or up to $50k if construction
management representation is desired.

Further, if existing legal counsel 
resources are insufficient to provide legal 
review of financing and related 
documents, engage outside counsel for 
this purpose. Estimated cost: up to $25k. 

2. Engage a qualified consultant or firm to
assess, refine and re-draft the capital
development budget to accurately and
conservatively project all development
costs and confirm that the construction
cost estimate factors in state prevailing

2. The city does not “greenlight” the project
to proceed until which time the
development budget has been
resubmitted and assessed per 1b above
and that sufficient and compatible

ATTACHMENT 1
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wages as required by Homekey funding. 
Budget should include at least a 10% 
contingency line-item for both soft and 
hard costs 

funding sources are committed per 1c 
above 

3. Develop a management plan (a required
submission to the state for Homekey
funding in any event) and include a
provision allowing the City to approve in
advance the personnel or firm hired for
initial property management and any
material future changes thereafter.

3. Include in the consultant’s scope of work
the review of SVdP’s draft management
plan to assure adequacy and experience
of key personnel and that city interests
are met in provision of the plan, including
property security and community
relations protocols and procedures.
Estimated cost: included in 1 above

4. Work with staff of the Sonoma County
Housing Authority and Coordinated Entry
either directly with SVdP staff, or through
a consultant, to review and assess the
options and consequences surrounding
Housing Choice Voucher rental
assistance, i.e. project-based versus
tenant-based. Develop written lease-up
procedures that align with the Housing
Authority and Coordinated Entry
eligibility and documentation
requirements.

4. Ask consultant to review lease-up
procedures, assumptions and protocols
for overall feasibility as well as
consistency with the requirements of the
Housing Authority and Coordinated
Entry. Ask the consultant to monitor the
lease-up process to assure compliance
with all public sector requirements.
Estimated cost: included in 1 above.

5. Ask the SVdP board of directors to
reaffirm their commitment of $1,257,407
in internal operating subsidy but
amending the term to a minimum of 15
years, indefinitely is preferable.

5. Engage or make plans to engage a
consultant for representing the City’s
interests in resolving a future “work-out”
scenario or financial default should that
occur. Estimated cost: $10,000 to
$20,000

6. Include in the capital budget a set-aside
of $100,000 to pay for near-term and
future City of Sebastopol projects costs
as identified in this summary.

6. Establish a fund or bank account of
$100,000 funded by the Gravenstein
Commons capital project budget to pay
for actual and potential City short- and
long-term project costs.
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Gravenstein Commons Project Independent Assessment and Review 

By: Mark Krug, March 21, 2024 

Introduction, Context and Overview: 

Permanent Supported Housing (PSH) properties serving homeless persons by offering affordable 

housing coupled with supportive services have existed in California for decades. However, in the last five 

years, there has been an exponential expansion of new PSH facilities statewide due to State of California 

policy and funding initiatives, most notably, the Homekey funding program. The Homekey program 

provides capital funding to finance the development of new or renovated PSH facilities and operational 

support, generally limited to five years. 

Because of this recent explosion of new funding for PSH development, many affordable housing 

developers and homeless service providers have begun developing PSH whether or not they have done 

so historically. Thus, in statewide advocacy and industry groups, a great deal of information sharing and 

training has transpired over the last several years. The consensus among affordable housing developers 

is that the long-term financial risk is presently higher for PSH development than it is for non-PSH 

development. This is, in part, due to the “newness” of this type of affordable housing development for 

many developers as well as the expected volatility of the tenant base and the need for extensive support 

services and, perhaps, private security.  The majority of currently active PSH developers see the success 

of PSH projects in California largely based on the parameters detailed in the next section. 

Disclosure: While I am doing this assessment and analysis of St Vincent de Paul’s (SVdP) Gravenstein 

Commons planned project as a private consultant, I am a part-time employee of Burbank Housing. Thus, 

the project examples and comparable properties I use here are exclusively Burbank projects as that 

information is most accessible to me. 

 Successful PSH Project Parameters: 

1. Capital Budgets Embellished in Key Areas: PSH development budgets tend to be higher than 

“generic” affordable housing projects because the following budget line-items are typically 

higher: 

a. Furniture and furnishings: Homeless persons are rarely in a position to provide their 

own furniture and apartment furnishings and thus, the developer will need to fully 

furnish the unit.  Often, when selecting flooring and furniture, soft surfaces are avoided 

to mitigate the presence of a friendly bed bug environment. PSH furniture is frequently 

purchased from vendors specializing in heavy-duty institutional furniture that has a 

longer life span and more resilient to bed bugs, hard use and handling. Another 

approach is the “thrift store” approach keeping purchase amounts quite low but 

acknowledging the need to replace items on a much more frequent basis and not 

typically mitigating against bed bugs. 

b. HVAC controls: These are often more sophisticated so that, for example, if a door or 

window is left open during cold weather, the systems will recognize that state and 

automatically turn off the heat to avoid wasting energy. 

c. Socialization space: Recognizing that many homeless people will find apartment living a 

difficult adjustment and because the risk of social isolation is quite high, it is highly 
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desirable whenever possible to provide for multiple indoor and outdoor places on site 

for small and medium sized groups of tenants to convene. This is relatively easy for new 

construction and can be quite difficult for renovation projects, such as motel/hotel 

conversions. Identifying an appropriate outdoor smoking location is also a goal. 

d. Number of ADA Units:  Typically, public funding triggers a requirement that 5% of the 

units are fully ADA accessible.  In “generic” affordable housing, this level appears to 

consistently provide more than meet the actual need.  However, with PSH, the opposite 

is true. Many PSH developers increase above the minimum mandate of 5% to perhaps 

10% or higher because of actual demonstrated need. This is a design and cost issue. 

e. Reserves: It is common in PSH projects to see capitalized operating and replacement 

reserves higher than non-PSH projects. This reflects the general awareness of higher 

financial risk to the project than would be the case with a non-PSH facility. 

f. Physical security: PSH projects typically have more security features that non-PSH 

projects such as controlled gates and entryways and security cameras. The tenants can 

be vulnerable to “friends” and acquittances preying on them for “couch-surfing” 

opportunities or perhaps to establish a place to sell illicit drugs. Measures are needed to 

identify and reduce this behavior, including physical installations.  

2. Property Management Can be More Challenging: PSH is independent living and not custodial 

care and can be highly challenging in terms of property management. The tenant base will likely 

differ from the general population in many ways. One, PSH tenants will be smokers at a higher 

rate and that creates management challenges as many jurisdictions require non-smoking 

buildings. Two, PSH tenants will have more bikes and fewer vehicles than the general population 

and a higher percentage of unlicensed and/or inoperable vehicles. More broadly, transportation 

challenges are profoundly more of a problem for PSH tenants than the general population. 

Three, PSH tenants will disproportionately have behaviors that impact the community and for 

many tenants moving indoors after prolonged outdoors living, acclimating to apartment living 

can be extremely challenging. Four, PSH tenants are highly vulnerable to being exploited by 

others, perhaps people they knew “on the street” as noted earlier. Lastly, PSH tenants often 

have more complex and debilitating health issues and other personal and social issues.  Thus, 

property management staff need to be employed based on their ability to successfully navigate 

these extra challenges with an artful blend of empathy and professionalism. 

3. Operating Expenses Will be Higher: Most PSH operators budget certain operational expenses at 

a higher amount than they would for a non-PSH rental housing facility. For example, pest control 

costs are typically higher because of the increased threat of bed bug infestations. Vacancy costs 

are often higher because, typically, referrals for vacancies come through the local Coordinated 

Entry program and that can be much slower than a traditional wait list management situation. 

Repair and maintenance budgets are usually considerably higher given the historical costs 

associated with serving formerly homeless tenants.  Property management and maintenance 

staff personnel costs are typically higher than a similarly sized and situated non-PSH property. 

4. Services and Security are Critical Operational Areas: Under “Housing First” guidelines, services 

are offered, but cannot be mandatory. Still, the provision of services by a professional and highly 

competent service provider is universally recognized as critical to the success of any PSH project. 

Property management staff are trained and responsible for caring for the property, the 

community and for lease enforcement. Thus, they cannot realistically avail themselves to assist 
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individual tenants in need of support, guidance, or advocacy. Having on-site service delivery 

staff separate from property management staff is critical to help assure tenants are successful in 

maintaining their housing and for improving their well-being in general. Security is also an 

important feature. Many property management challenges can be addressed or mitigated by 

the presence of on-site, paid third-party private security.  While it is possible, especially for small 

projects, to have property management and services personnel provide a de facto security 

presence by the nature of staff scheduling, for medium and larger projects, third-party security 

agencies are typically hired to provide professional, on-site security. Such security service is 

largely to protect the tenants from, for example and as mentioned earlier, predatory “friends” 

seeking a place to crash, or deal drugs, et cetera. Supportive services staff and security are 

expensive services.  The industry has learned through experience that projects and their tenant 

bases are most volatile in the early months after lease-up.  Thus, many PSH developers budget 

services and security at high amounts initially and then plan for those costs to decrease over 

time, usually starting with year two. Intensive levels of support staff and security staff in early 

months establish the operating standards for tenants and other parties and once a property has 

stabilized, it is not necessary to maintain intensive levels indefinitely. In some instances, private 

security is eliminated after a period of stable operations. 

5. Rental Assistance is Mandatory: Given that homeless tenants usually have zero or extremely low 

incomes, coupled with, as noted earlier, operational costs for PSH running quite high, the 

existence of rental assistance proves to be essential for PSH project success. This typically takes 

the form of a Housing Choice Voucher program (Section 8) award of Project Based Vouchers 

(PBV). If all, or nearly all, of the PSH units have PBV rental assistance “attached”, this allows for 

the total rental to be near market rate rents which, in turn, helps cover the additional expense 

of PSH operations. Otherwise, operations would require a substantial influx of operational 

subsidy of some kind each and every year. 

6. Understanding Coordinated Entry and Housing Authority Processes Critical: Presently and for the 

foreseeable future, PSH projects will be required to have a sole-source of tenant referrals, 

namely, the local or regional Coordinated Entry (CE) program. The CE program prioritize clients 

based on a vulnerability assessment of each homeless individual in the system. The vulnerability 

score is additive and includes such factors as age, major health issues, disabilities, length of 

homelessness, and so forth.  Those with the highest vulnerability scores are at the top of the 

referral lists.  Thus, in practice, PSH projects will be customarily referred people with greater 

acuity of need. PSH operators need to have an in depth understanding of how the CE system 

functions, especially the case conferencing function, and how the CE processes aligns, or 

misaligns, with other administrative processes such as PBV eligibility requirements. And, as 

implied throughout the above sections, PSH operators need to design their facilities, budgets 

and hiring practices to ready their organizations to house homeless people with high levels of 

need. 

 

Assessment of the Gravenstein Commons PSH Proposal 

 

Using various documents provide to me by the City of Sebastopol staff and from the sponsor/developer 

St Vincent de Paul, and comparable project data from Burbank Homekey project completed or under 

development, I will assess the proposal based roughly on the above six parameters and then conclude 
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with a discussion of financial risk to the City of Sebastopol. An important caveat here is that the site was 

not assessed nor have building plans been provided for assessment.  Thus, the analysis below regarding 

the development feasibility is based on typical development projects and budgets, but not this site in 

particular. 

 

Capital Budget: When initially reviewed, the development budget found in the Homekey application 

was found to be incomplete. For example, budgeted costs for architectural and engineering and for city 

permit and impact fees were missing. Further, construction “hard” costs seemed low.  Provided 

estimates are based on union wages which should, in theory, materially meet state prevailing wage 

requirements as triggered by Homekey funding. Before construction finance closing, SVdP should 

confirm the construction wages in the budget comply with then-current state-published prevailing 

wages. The budget in the Homekey application indicates total development cost of $327,320 per unit. I 

more realistic cost, based on comparable, local projects, is $500,000 - $600,000 per unit. Using a 

midpoint from this range of $550,000 means a total capital budget of $12,100,000 compared to the 

Homekey figure of $7,201,040, nearly a $5m difference. After some back-and-forth communication with 

SVdP, the development budget was increased to $485k/unit which is still likely a low number, but at 

least potentially feasible. SVdP should be requested to generate a comprehensive development budget 

that accounts for many line-item costs missing in the Homekey presentation and confirm compliance 

with state prevailing wages. Engaging a consultant or a firm to assist with this seems prudent. Further, it 

is recommended that the city not “greenlight” the project until SVdP has produced a credible and 

complete development budget that includes at least a 10% contingency for both hard and soft costs and 

further, SVdP demonstrates they have secured 100% of the project development financing. Otherwise, 

as Homekey “co-signer”, the city would take on substantial financial risk if the project development 

started, but was not adequately funded.    

 

Property Management Approach: In the attached budget analysis, Gravenstein Commons’ operating 

budget is very much in line with the six comparable Burbank Housing properties including both support 

services costs and all other operating costs. Thus, it appears adequate resources will be available for 

successful operations at Gravenstein Commons provided budgeted amount and actual amounts are 

similar. SVdP has a staff person, the Director of Housing, who is a state-licensed property manager. It 

would be appropriate for the City as Homekey “co-signer” to require SVdP to get advance approval from 

the City for the initial property management plan and any future changes to the plan, including the 

selection of property management personnel, be they in-house or third-party. If the city does not feel 

qualified to do this evaluation, outside assistance should be obtained.  Related and in any event, the 

Homekey program will require a submission of a property management plan to State HCD for their 

approval in advance of closing the Homekey financing.  This is important because it is essential that PSH 

properties are managed by staff with expertise in state tenant-landlord law, lease enforcement, and 

other elements of professional residential property management. Some industry leaders advocate that 

property management should be provided by an entirely separate entity or department than support 

services.  The reasoning is that lease enforcement, protecting the larger community and other tenants 

can be at odds with advocacy and support of individual tenants so a bright line separation of those two 

functions is optimal. SVdP does property management in-house and the Director of Housing supervises 

PSH support staff. Thus, one entity/department provides both property management services and 

support services. While this doesn’t achieve the level of separation some in the industry feel is ideal, it 
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does, at the same time, offer benefits.  Namely, communication. One of the hallmarks of an efficient and 

effective PSH operation is constant and complete communication between property management 

personnel and support services personnel about operations and tenants in real time. With the SVdP 

model, this level of communication is more likely to happen than in the model where property 

management staff and support services staff report to different managers or different organizations. If 

SVdP continues to expand their PSH portfolio, it may make good sense to separate property 

management and support services into distinct operational departments but at this stage, the blended 

model can function well and is appropriate for the size of the agency. 

SVdP does plan on scheduling support staff with evening and weekend shifts.  This is important because 

it is a strong mitigation against the lack of paid private security. SVdP also plans on installing security 

cameras, another measure that assists with property security. It is recommended that the property, if it 

is not already planned, have security fencing and controlled entry ways to control vehicular and 

pedestrian traffic for security purposes. 

Operational Budget: As noted above, the operational budget is in line with similar Homekey and other 

comparable PSH properties used in the analysis as comparables. Regarding support services staffing in 

particular, SVdP projects 2.0 FTE staff supporting tenants in the 21 units.  This is a favorable ratio of staff 

to clients. The industry convention is that a case management to client ratio should be 1:20 or less. Of 

the 2.0 FTE projected support staff at Gravenstein Commons, 1.5 FTE are case managers which, for 21 

clients (all Gravenstein units are studios so occupancy/unit greater than one will be uncommon), the 

ratio is 1:14. 

The maintenance budget is another high concern for PSH because that budget line-item should generally 

be appreciably higher than general population affordable housing projects. The Gravenstein budget for 

maintenance is in the “middle of the pack” of comparables so the budget amount appears adequate. 

There is no budget for an upfront capitalized replacement reserve which would provide more “cushion” 

against high and unexpected repairs that might occur in early years of operations.  But in fairness, of the 

seven budgets studied, only two projects have a capitalized replacement reserve. Importantly, the 

operating budget does contemplate $500/unit/year going into a replacement reserve, a standard 

amount for most Homekey-funded projects. 

The Gravenstein Commons operating budget does not contemplate paid, private security. About half of 

the comparables do so. For a small property like Gravenstein, this is not surprising as security is quite 

expensive. Typically, costs are $35-$40/hour and usually, must be booked in increments of 8-hour shifts. 

Thus, for example, wanting 5 hours of security each evening is probably not feasible, it is either zero, 8 

or 16 hours. As discussed earlier, security is really about protecting tenants who can be quite vulnerable 

to exploitation by friends and acquaintances. SVdP will need to manage this situation with property 

management and support staff and having evening and weekend support staff shifts helps a great deal 

in this regard. 

Rental Assistance: Virtually all affordable housing funding sources require the applicant to target future 

residents at one or more income levels defined by the HUD Area Median Income (AMI) income tables 

generated annually, typically by county. Gravenstein Commons chose to target 30% AMI tenants, a 
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typical PSH tier, meaning that the studios would be occupied by individuals with annual gross incomes 

up to $26,450 using the most recent HUD figures (2023). The rent formula that most every funding 

source uses, including Homekey, calculates the affordable and restricted rent at 30% of the gross 

income. For Gravenstein, this comes to a monthly rent of $661 ($26,450÷12x30%). Evidently, at the time 

SVdP completed their Homekey application, the then-current figures were 2021 or 2022 figures so the 

Homekey application calculated affordable rent for a studio was a slightly lower figure, 

$624/month/unit.  

 

However, while not necessarily logical or intuitive, if a rent-restricted unit is subsidized by a Housing 

Choice Voucher (a.k.a. Section 8 voucher), the rent can be near market as established by the local 

Housing Authority when they publish maximum allowable rents by unit size, called Payment Standards. 

The Sonoma County Housing Authority currently sets the Payment Standard for studios at 

$1,772/unit/month. When a unit is subsidized, the tenants pays 30% of their gross income and the 

Housing Authority pays the difference up to the Payment Standard. The tenant portion must be no more 

than the rent for non-subsidized units, in this example, $624 ($661 using the most current tables). 

 

SVdP apparently did not know of this provision and therefore, modeled total rent collection at 

$624/unit/month rather than what is actually allowed, $1,772/unit/month. Thus, in their Homekey 

application they dramatically understated the project’s potential gross income. Specifically, SVdP 

projected gross income (before a vacancy factor) at $157,248 but the actual projection should be 

$446,544 using the current Payment Standard, a very large and material discrepancy. 

 

Because PSH operations are more expensive due to support services provision and other factors 

discussed earlier, ongoing rental assistance is needed for financial feasibility. Also, importantly for PSH 

projects, Housing Choice Voucher subsidy allows the property to house individuals with extremely low 

income or zero income. Most commonly, subsidy is in the form of Project-Based Vouchers (PBVs) 

awarded by a local Housing Authority from their Housing Choice Voucher (Section 8) program. When 

PSH units have a PBV “attached”, the collected rent provides adequate cashflow for funding services and 

other operational expenses.  For larger projects, this enhanced cashflow can often cover security costs 

but for smaller projects, the lack of economies of scale will usually not allow for security costs to be 

covered from the rent and subsidy stream. That is the case with Gravenstein Commons. 

 

SVdP is unique in their approach to rental subsidy for Gravenstein. First, SVdP board unanimously 

approved a resolution in November 2023 to provide $1,257,407 in agency funding to provide 

operational/rent subsidy for the first five years. However, because of the aforementioned miscalculation 

of potential gross income, for year one in the corrected Homekey cash-flow model, no subsidy beyond 

voucher subsidy is required as the project shows a small positive net income of $9,451. A standard 

convention in financial modeling of affordable housing projects is to model annual income escalation at 

a smaller figure than annual expense escalation. Frequently, as with Gravenstein, at 2.5% and 3.5% 

respectively. In the corrected model, yearly cashflow is positive until year five before turning into small 

and slowly growing deficits.  Thus, it is recommended that the SVdP board maintain their commitment 

of $1,257,407 in operational subsidy but re-stated so that the term for use of those funds be extended 

much longer, to 15 years or ideally, indefinitely. 
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In a unique and uncommon approach to Housing Choice Voucher rental assistance other than the typical 

PBV award approach, SVdP sought and received special dispensation from HUD to allow referrals from 

CE to be restricted to those already possessing a tenant-based Housing Choice Voucher.  This is a rare 

special dispensation from HUD but one that SVdP is also using, successfully, with their Santa Rosa 

Commons project, leasing up at the time of this writing.  While the dispensation would allow 

Gravenstein Commons to house existing tenant-based voucher holders and could eliminate the need for 

PBV’s, its one drawback might be the limited number of existing voucher holders who are also homeless 

and enrolled in CE. That is, over time, will there be an adequate number of people who have a voucher, 

meet the Homekey homelessness eligibility criteria, and also enrolled in Coordinated Entry? At Santa 

Rosa Commons, this “small cohort” problem has not materialized but it does seem like an issue to 

monitor over time. Thus, pursuing a PBV award remains a logical goal and SVdP does intent to seek a 

PBV award. That said, if the tenant-based voucher approach is successful in early years and it appears 

the small “cohort problem” does not manifest, then foregoing a PBV application could make operational 

sense.  

To summarize, SVdP has two paths for federal rental assistance, each with different risks to the project 

and therefore, to the city. The “special dispensation” tenant-based path appears to already be in place 

as an option and therefore, no risk in achieving this form of rental assistance.  The risk here is whether 

or not the pool of potential tenants is large enough to provide an ongoing referral base. The PBV path is 

speculative and that is precisely the risk of that pathway – the possibility of never achieving an award 

even though the likelihood of an award is favorable.  Also, while not a financial risk, it should be noted 

that the target population served will differ somewhat between these two paths. The PBV option will 

result in serving a higher acuity, more chronic homeless cohort than would the tenant-based “special 

dispensation” approach.  

The Gravenstein Homekey award includes $671,215 in operating subsidy which is projected to cover 

operational losses for the first five years only. However, as already noted, there is actually no need for 

subsidy beyond Housing Choice Voucher assistance in the first five years. Thus, SVdP would be prudent 

to ask State HCD for the $671k in ear-marked operational subsidy to be converted to capital funding for 

hard and soft development costs which are currently underfunded. Such requests are generally granted 

by State HCD.   

If SVdP’s does not get a PBV’s award for whatever reason, then SVdP would likely rely on the tenant-

based voucher “special HUD dispensation” referral model to maintain a tenant base where all tenants 

have rental income. Having a dual path of tenant-based vouchers or project-based vouchers is a 

significant advantage SVdP has with Gravenstein Commons. Regarding the likelihood of SVdP garnering 

a PBV award should they apply, Federal Housing Choice Voucher regulations restrict Housing Authorities 

from project-basing more than 20% of their total inventory of vouchers.  However, that cap can be 

exceeded – up to 30% - for projects serving special needs populations. In practice locally, “special needs” 

projects equate to PSH projects.  Given the county’s prioritization for homeless-dedicated projects, 

proposals seeking PBV’s that serve homeless people are highly favored. The County Housing Authority 

manager recently stated that the county has the capacity under federal regulations for “several 

hundred” additional PBV’s to be awarded in the coming years. Thus, given all those factors, a future 
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SVdP PBV proposal has a very high likelihood of success.  That SVdP has PSH management experience 

prior to the opening of Gravenstein Commons bolsters their competitive position for an award of PBV’s. 

Coordinated Entry as Referral Source: Homekey and many other funding sources supporting PSH 

projects require that all project referrals emanate from the local Coordinated Entry (CE) program. As 

discussed earlier, in practice this means that referrals will be higher acuity individuals and frequently, 

people who have lived out-of-doors for extended periods of time. Because these referred individuals can 

be hard to locate, and then stay in touch with, and because the eligibility documentation is rigorous and 

exacting (high dependence upon third-party information and confirmation), lease-up time lines can be 

remarkably slow. This “slowness” applies equally to filling vacancies occurring after the initial lease-up.  

When PBV’s are in place for a project, there is an administrative burden associated with the rental 

assistance, most notably on the front end to determine eligibility. This too can be a slow process as, 

again, eligibility documentation is extensive and usually needs to be third-party verifications, e.g. 

depending on an employer to confirm the employee’s income. When coupled with CE as is the case with 

many PSH projects, the additional PBV administration burden can result in very slow lease-up time lines, 

many, many months in most cases. For these reasons, financial underwriting a vacancy factor of 5%, 

which is typically adequate for family affordable homes projects, can prove inadequate for PSH projects 

with both a CE and PBV component. SVdP will likely benefit from having tenant based rental assistance 

in the early years, eliminating the PBV “lease-up” administrative burden.  Thus, while PSH projects with 

both CE and PBVs in place are well advised to use a vacancy factor of 7.5% to 10% for financial modeling, 

without initial PBV’s, the existing underwriting of Gravenstein Common at 5% vacancy is likely 

conservative enough.  

Conclusion and Summary of Risks to the City of Sebastopol 

PSH projects present more perceived financial risk than do affordable housing projects serving the 

general population. Mitigations of that heightened risk include 1) making sure the capital and especially 

the operating budgets are adequate to cover increased costs relative to general population projects; 2) 

having property management and support services roles clearly defined and separate from one another; 

3) making sure there is extensive and ongoing communication in real time between property

management staff and support services staff; 4) securing adequate subsidy - be it the traditional PBV

route or other mechanisms – to fund adequate support services and cover other operational expenses;

and lastly 5) understanding the impact to a project’s finances and operations when utilizing the

mandatory Coordinated Entry system and, if applicable, PBV’s.

The Gravenstein Commons project appears to meet some, but not all, of these criteria. 

At the time of this writing, information about the site and building plans are incomplete and projected 

capital development cost likely significantly underbudgeted. The total development cost is likely close to 

$5m more than the incomplete budget found in the Homekey funding application. This is a serious 

concern as there is significant risk to both SVdP and the city should the development of this project 

begin but then run short of capital funding prior to completion.  
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The operational budget, however, appears very much in-line with other Homekey and non-Homekey 

PSH projects used as comparables, six in total. The key individual budgets for maintenance and support 

services appear robust and appropriate.  There is no budget identified for private security which is not 

uncommon for smaller projects such as Gravenstein Commons. However, SVdP plans to provide as much 

project security as possible through property management and services staff scheduled for evening and 

weekend shifts and presumably, up front physical attributes such as controlled entryways and security 

cameras.   

However, the critical need for rental assistance and operational subsidy addressed in the Homekey 

funding application is seriously flawed because the impact of Housing Choice Voucher subsidy is 

undervalued several fold. Having a tenant-based approach in place is unorthodox and SVdP should be 

acknowledged for a high degree on innovation. The traditional route of PSH projects relying on a PBV 

award is modified by SVdP in several important ways.  First, gaining a PBV award is assumed to happen 

after initial lease-up but before the beginning of year six. This actually makes the lease-up process easier 

and faster.  Second, SVdP is committing to providing their own funds for annual subsidy. As initially 

modeled, they would provide about $157k in years one through five and potential larger amounts 

thereafter. However, the need for internal operational subsidy is far less than projected in the Homekey 

application. Also, the much-reduced need is likely in out years, not in the first five years.  Third, SVdP has 

gained a rare dispensation from HUD to allow referrals from CE to be restricted to only those enrollees 

who already possess a tenant-based Housing Choice Voucher (a.k.a. as a Section 8 voucher). The cohort 

of people who’d qualify in this schema is hard to measure but this same model is succeeding at SVdP’s 

Santa Rosa Commons project currently leasing up.  This innovation mitigates project operational risk 

significantly as SVdP is afforded two paths for public sector rental subsidy, a PBV award or the “special 

dispensation” model using tenant-based vouchers.  

The City of Sebastopol’s financial risk with Gravenstein Commons appears to hinge on the question of 

adequate development funding sources rather than ongoing operational subsidy. The initial Homekey 

development budget could be in the range of $5m short of what is truly needed.  SVdP needs to 

demonstrate that 1) they have modified the development budget to conservatively but accurately 

reflect all hard and soft costs; and 2) that they can raise the additional capital to cause sources to match 

uses of capital funds. 

The City’s near-term burden will be to assure the project development budget is realistic, the capital 

funding sources committed, and that the generation and execution of key development documents like 

a Regulatory Agreement and Homekey financing documents are timely, accurate and in the city’s 

interest.  This burden will be material.  These tasks are “one-off”, short-lived and highly technical tasks 

that are probably best done by a third-party consultant or consulting firm given that Sebastopol does 

not have staff with specialized affordable housing technical skills. An early estimate of this consultant 

cost is $10,000-$25,000. This assumes legal review is performed with existing city legal counsel, 

otherwise, the cost estimate should be increased accordingly. If the city wishes to have a construction 

specialist engaged to act essentially as an “owner’s rep” during the construction process, that would 

likely cost a minimum of an additional $25,000, depending on scope. 
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The City of Sebastopol’s future administrative burden for project monitoring and assuring compliance 

with state Homekey funding should be minimal, but not negligible. State Housing and Community 

Development (HCD) staff routinely provide repeated forewarning of upcoming due dates for Homekey 

compliance reports. They also readily provide technical assistance and experience shows they are 

flexible and forgiving when asked for time line extensions and so forth. City staff are automatically 

included in all HCD Homekey correspondence since jurisdictions are co-applicants and co-signatories on 

the state Homekey Standard Agreement. Thus, city staff need not pro-actively calendar Homekey 

compliance and reporting requirements as HCD staff will do that aspect rigorously and repetitively. 

Because all referrals must go through Coordinated Entry, the CE staff will help assure that all referrals 

are eligible for the Homekey project.  CE eligibility documentation is very rigorous as there are a host of 

HUD standards that must be adhered to by all CE operations nationwide, as well as local standards.  

Thus, City of Sebastopol long term compliance and eligibility concerns should be minimized by the 

involvement of HCD and CE staff in the project. Post-lease up, one would expect the impact on city staff 

for these types of matters to be de minimis. The unknown and hard to quantify city burden is the need 

for city staff to respond to operational complaints from neighbors, city residents or business owners.  A 

compliant that is an unwarranted NIMBY fear or a legitimate concern about project operations will 

impact city staff just the same. That the current SVdP Executive Director is a former local government 

elected official is a strength in this regard as he fully understands the critical importance of maintaining 

SVdP’s positive reputation in the broader community and experienced in responding appropriately and 

constructively to citizens’ complaints and fears. But whether he is the SVdP Executive Director at a 

future date is, of course, unknown. Complaints and issues from residents can arise at any time in the 

future and if they do, it will cost scarce city staff time to manage and address. Such complaints are far 

more likely to arise in the early stages of operations and this is why the current SVdP leadership is an 

important mitigation against undo pressures on city staff time.  

In short, the long-term financial compliance and reporting burden that city staff might encounter 

appears minimal. The shorter-term burden to draft, review and execute documents, assure adequate 

funding, and then initiate construction followed by lease-up activities is substantial. Another City of 

Sebastopol risk is managing and addressing complaints from neighbors or others, should they arise. PSH 

properties will most likely have a larger number of public safety calls compared to other multifamily 

housing properties.  However, nationwide data clearly shows that housing homeless people reduces the 

number of public safety calls for service overall. In other words, the “extra” PSH calls are more than 

offset by a reduction in calls regarding unhoused people on the streets. However, when looking at the 

impacts exclusively on the City of Sebastopol, this “balancing” may not materialize.  That is, the 

reduction in calls for unhoused homeless people may benefit the City but also, other local governments 

and private system like ambulance and medical services whereas “new” calls for services for 

Gravenstein Commons will disproportionately impact the City of Sebastopol. The existing policies and 

processes established by Building and Safety, Planning, Police and other city departments to 

appropriately respond to citizen complaints are likely robust enough to also manage the incremental 

area-specific risk of potential Gravenstein Commons citizen’s complaints. 

Lastly and perhaps most importantly, a major fear for jurisdictions “co-signing” State of California 

Homekey Standard Agreements is the risk of a future financial collapse or default and the impact that 

Agenda Item Number:  12

Agenda Item Number:  12 
City Council Meeting Packet for Meeting of: June 18, 2024 

Page 32 of 74



13 | P a g e

could have on a city or county government. The fear is heightened in smaller population jurisdictions 

like Sebastopol because the financial exposure is relatively higher. While defaults of this type are rare, 

they are real. One only needs to read current headlines about the collapse of the long-time youth-

serving agency, SAY, to grasp this sad reality. 

Mitigations of this risk are in place for Gravenstein Commons. One, public rental assistance provides 

adequate funding for assuring support services staffing for many years, backstopped by SVdP’s board 

commitment to dedicate significant operational subsidy if needed. Two, the statewide PSH “industry” is 

aggressively seeking more state resources for services to support homeless housing. The Achille’s heel of 

many PSH projects is long term funding for ongoing and expensive support services.  Thus, state wide 

lobbying and actions are numerous to improve upon this situation.  Indeed, Prop 1 on the March 2024 

ballot appears to have the votes to pass, though that is unofficial at this time of this writing. That $6.4 

billion act will significantly improve upon the availability of funding for mental health and homeless 

services, including PSH support services. In short, resolving homelessness is, and will remain for the 

foreseeable future, a top state priority and maintaining PSH projects loom large in that effort. That said, 

the vagaries of all homelessness funding processes, frequently for yearly terms, means that for any 

given PSH project, there is no certainty of ongoing funding support.  

Two, pushed by gubernatorial pressure, HCD is very aggressive in establishing new PSH projects and 

more globally, resolving homelessness is now a significant part of HCD’s mission and operations. Given 

they are mission driven and not a commercial bank, responses to defaults or potential defaults can 

reasonably be expected to take the form of problem-solving rather that punishment or clawing back 

funding. Simple stated, HCD has a very strong incentive to succeed with Homekey and similar initiatives. 

Thus, if Gravenstein Commons is at risk of financial collapse at some future date, HCD would in all 

likelihood look to our local community to explore options to resolve rather than simply seeking to 

demand a return of funds. Perhaps that takes the form of a new operator. Or, perhaps, retooling the 

population to be served.  Whatever the particulars are, it is reasonably foreseeable that HCD would 

work with Sebastopol, SVdP and the greater community to find a way to keep Gravenstein Commons 

operational by approving whatever set of changes the stakeholder collectively agree are necessary. 

Finally then, it is recommended that SVdP pays to establish a $100,000 fund or account benefitting the 

City of Sebastopol to 1) fund the near term, start-up burdens identified earlier using third-party experts, 

and 2)  in the event of a future financial default or similar scenario, the City of Sebastopol would have 

the resources to hire a consultant or a firm to represent their interests in the matter without depending 

on city employees to fulfill this function. 
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MARK KRUG 

Over thirty years’ experience in senior staff positions in the field of affordable housing and homeless 
program services, predominantly in Sonoma County, California.  

EXPERIENCE 

MARCH 2015 – PRESENT 
SPECIAL PROJECTS MANAGER, BURBANK HOUSING DEVELOPMENT 
CORPORATION 
Project manager for new construction and renovation affordable rental housing projects in 
Sonoma County, specializing in homeless-dedicated housing projects. Internal consultant on 
homeless policy, funding sources, service deliver and local government homelessness programs. 

MARCH 2005 – MARCH 2015 
COMMUNITY DEVELOPMENT MANAGER, SONOMA COUNTY COMMUNITY 
DEVELOPMENT COMMISSION 
Division manager overseeing affordable housing finance and development; homelessness 
services, funding and policy including the Continuum of Care funding process; construction 
services; and community service. 

AUGUST 1998 – FEBRUARY 2005 
HOUSING AND REDEVELOPMENT MANAGER, CITY OF SANTA ROSA 
Division manager overseeing the city’s homeless programs and representing the city on the 
Continuum of Care Steering Committee. Manager of the federal Housing Choice Voucher (Section 
8) program for the Santa Rosa Housing Authority.

APRIL 1997 – AUGUST 1998 
DIRECTOR OF FINANCE AND ADMINISTRATION, LUTHER BURBANK CENTER FOR 
THE ARTS 
Develop and implement operational and capital budgets, financial management and reporting, 
serve on management team, responsible for Information Technologies functions. 

AUGUST 1996 – APRIL 1997 
DIRECTOR OF FINANCE AND ADMINISTRATION, PACIFIC FOREST TRUST 
Develop and implement operational and project budgets, financial modeling, financial 
management and cash-flow management, accounting and reporting, Information Technologies. 
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OCTOBER 1994 – JULY 1996 
SENIOR HOUSING DEVELOPMENT OFFICER, COLORADO HOUSING AND FINANCE 
AUTHORITY 
Affordable rental housing finance underwriting, project feasibility and risk analysis, technical 
assistance to local government and non-profit agencies, coordinate complex financial 
transactions, presentations to policy and community groups. 
 
OCTOBER 1990 – OCTOBER 1994 
EXECUTIVE DIRECTOR, COMMUNITY SUPPORT NETWORK 
Chief executive of non-profit services and housing organization with multiple programs and 
facilities serving homeless chronically mentally ill adults in Sonoma County. Strategic planning, 
Board of Directors development and relations, affordable housing development, program 
administration and 501(c)(3) agency administration 

EDUCATION 

1998 
MASTER’S DEGREE IN PUBLIC ADMINISTRATION, SONOMA STATE UNIVERSITY, 
ROHNERT PARK CALIFORNIA 
 

1987 
BACHELOR OF SCIENCE, NON-PROFIT ADMINISTRATION, METROPOLITAN STATE 
UNIVERSITY, DENVER COLORADO 
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Gravenstein Commons
A 22-UNTIT EXTREMELY LOW-INCOME HOUSING COMMUNITY AT 845 N
GRAVENSTEIN HIGHWAY
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Project Genesis
Project is a direct response to the impacts to Morris Street, the Barlow, and surrounding 
neighborhood. 

Campers on Morris Street were moved to Horizon Shine Village, with the express agreement and 
understanding that permanent housing would be constructed on the site, and permanent residence 
offered to the campers.

The City of Sebastopol asked SVdP to pursue funding opportunities to execute this goal.

SVdP and Sebastopol have been awarded $6,449,235 by the State, and SVdP has invested over 
$1,400,000 out-of-pocket to fulfill this promise to the campers and the greater community. 
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Project Details
22 units total: one on-site resident manager’s residence, plus 21-extremely low-income units.

Net-zero energy due to the use of solar (will be the first net-zero permanent supportive housing project in the County).

Enhanced walkability: Conveniently located near shops and grocers.

Continues the property’s legacy of supporting people who have lived on the streets for extended periods of time by 
providing permanent refuge and respite.

Project construction “hard costs” are projected to be $6,038,000.

Project has received a grant from HCD for $6,449,000 to support construction and the first few years of operation. 

Agenda Item Number:  12

Agenda Item Number:  12 
City Council Meeting Packet for Meeting of: June 18, 2024 

Page 39 of 74



Project Details Continued…
The Community will be supported by a 24/7 on-site Resident manager.

Residents will be supported by 1.2 FTE Case Managers who will work 7-days per week at the 
community (a case management ratio of 1:14 – exceeding the industry standard of 1:20).

Former residents of Morris Street will be offered permanent residence at the new housing 
community. 
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Grant Obligations Overview
As Co-applicants, both SVdP and the City of Sebastopol are both financially liable for default, or a 
breach of the Standard Agreement (contract). 

SVdP and the City have 18 months to construct the project. The timeline began on March 29th, 2024, 
and ends once the project is 90% occupied. Extensions are commonly granted without issue, by 
submitting a “Milestone Extension Request Form” to HCD.

Once constructed, HCD will monitor the project’s operations for five years to ensure operational 
staffing minimums are maintained, and the property is being used for its intended purpose.

The obligations of the City and SVdP get released after 15 years, at which time both the City and SVdP 
are released of financial liability. 
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SVdP has been working with Staff to Mitigate 
Risk to the Financially-strapped City. 

1. SVdP has agreed to sign an affidavit that will legally-bind SVdP to be the entity in first position 
to refund any money to the state in the event of a default or breach of contract. 

◦ Currently, SVdP has over $23,000,000 in asset wealth that can be drawn upon in an emergency. 
◦ SVdP Currently has access to an open line of credit on its building, located at 5671 Redwood Drive, in 

Rohnert Park, of $2,500,000. 

2. SVdP has agreed to an additional 10% construction contingency beyond the 15% already 
baked into the construction budget.
◦ SVdP will deposit $644,924 into a capital reserve to serve as an additional financial cushion. 
◦ SVdP can also request that the $671,215 in operating subsidy be reallocated to construction.
◦ Total funding available for construction at the outset: $7,094,158.
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3. SVdP has agreed to pull money out-of-pocket to fund the operational account up to one year 
in advance, for the full term of 15 years, to ensure ongoing funding for operations, and we do 
not hit a fiscal cliff.

4. SVdP will agree to be monitored by the City. City shall have the right to request a dated bank 
statement so that the City can transparently see available cash on hand and the rate of cash 
burn, at any time.

5. SVdP has agreed to fund a consultant to participate in project management, project 
monitoring, and legal support. 

Agenda Item Number:  12

Agenda Item Number:  12 
City Council Meeting Packet for Meeting of: June 18, 2024 

Page 43 of 74



Annual Operating Expense
Projected Annual Expenses: $274,367

This funds:

◦ Resident Manager
◦ Case Managers
◦ Utilities
◦ Administrative Overhead
◦ Insurance

*According to Mark Krug, Sebastopol’s consultant hired to evaluate the project, this was a sufficient operating budget and 
on par with industry standards. 
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Operational Income
Operational Funding can be sourced from four areas:

1. Housing Choice Vouchers through a special dispensation from HUD.
◦ Consultant found this to be valid and verified SVdP’s “innovative” special dispensation.

2. Project-based Vouchers.
◦ Consultant recommends pursuing PBV’s utilizing the payment standard, which would increase annual rent income to $472k.

Consultant asserts that the County is going to add “several hundred” PBV’s to the pool in the coming years. Consultant felt
that the probability of being awarded a PBV contract through a countywide NOFA was “likely.”

3. HUD PSH Funding.
◦ SVdP has experience with this funding source and uses it for the Santa Rosa Commons.

4. Private philanthropy.
◦ SVDP has extensive experience securing donor dollars and routinely raises more than $400,000 each year from private sources. During large

capital campaigns, SVDP has raised in excess of $1,000,000 from private sources.
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Operational Funding Continued…
5. Proposition 1 Funding.
◦ Recently passed, Proposition 1 will provide funding for mental health and permanent

supportive housing projects.

6. SVDP’s unrelated business income.
◦ SVDP generates between $60,000 and $125,000 net profits annually from its thrift store

operations.

7. HCD Operating Subsidy
◦ HCD has awarded $671,215 in the form of an operating subsidy to support operations.
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SVdP’s Construction Budget Breakdown

Plumbing: $102,659.42

Civil – Water, Sewer, Paving, Sidewalks, ADA: $863,233.44

Carpentry: $2,945,376.74

Electrical: $740,382.85

Mechanical – HVAC: $201,768.22

Fire Code Compliance: $390,358.42

Total Construction Hard Cost: $6,030,345.

Per Unit Hard Cost: $274,106

*Consultant flagged this as low, and suggests that project actuals will be between $500,000 and 
$600,000, based on area comparables.
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Divergent Opinions on Construction 
Costs

SVdP disagrees with the consultants findings that each unit will cost between $500,000 and 
$600,000 per unit for the following reasons:

1. This area average includes acquisition costs. This is not a factor when evaluating a project’s
construction costs, because SVdP already owns the land. It is true that when we include the
acquisition cost ($950,000), and the already-invested predevelopment expenses
(architectural designs, engineering, etc.), SVDP’s per unit cost increases to over $450,000
per unit – much closer to the area average and the Consultant’s findings.
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Other Factors
Driving this average price per unit in the County are the salaries, wages, benefits, and overhead 
of large affordable housing developers like Burbank, MidPen Housing, EAH, and others, where 
executives, directors, legal, compliance, accounting, etc. all have their salaries applied to the per 
unit cost. Many of these large development organizations pay salaries of $250,000 to $400,000 
for CEO’s; $180,000 to $240,000 for Directors, et cetera. This alone can add $25,000 to $35,000 to 
the cost of each unit. At SVdP, we only have small portions of two salaries applied: the Executive 
Director and the Finance Manager. Roughly $85,000 will be applied to this project in 
administrative overhead for these two positions. The rest of these salaries get sourced from 
other program areas SVdP is engaged in.
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Size Matters!
When discussing the average cost to construct a unit, it is important that most affordable 
housing projects being built are 2 and 3-bedroom units, which require more labor and materials 
than a Junior 1-bedroom, which is what we will be building at the Gravenstein Commons. All 22 
units will be Junior 1-bedroom units, totaling 408 square-feet each. 

A conventional 2-bedroom and 3-bedroom apartment in Sonoma County ranges from 950 square 
feet to 1,300 square feet. If the average cost per unit to build one of these is $550,000, per the 
Consultant, then it would logically follow that a 408 square-foot unit would be substantially 
cheaper.
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Santa Rosa Commons Gravenstein Commons
Electrical: All electrical service was removed and 
replaced.

Comparable

Plumbing: All plumbing was removed and replaced, 
complete with new sinks, showers, and toilets.

Comparable

Civil: All civil was redone. New water and sewer 
laterals were installed and connected to Main, new 
paving and asphalt (parking lot), ADA sidewalks 
installed, swales for water runoff.

Comparable

HVAC: New HVAC throughout, complete with new 
self-shutoff ventilation, heating, cooling. 

Comparable 

Fire Code Compliance: fire suppression installed, 
risers, and sized up piping to meet code. 

Comparable

Interior Finishes: new paint, epoxy floors for 
durability, countertops, and furnishings from SVdP 
wholesalers. 

Comparable

Exterior Finishes: New windows and doors to meet 
CalGreen requirements, exterior paint.

Comparable

Roofing: Elevated shed roof built with the installation 
of new wood trusses, and roofing. 

Comparable

5% ADA: 5% of rooms were augmented to meet ADA 
requirements.

Comparable

Demolition: 80% of property was demolished and 
removed. Only the foundation, floor, and walls 
remained. 

Incomparable: No Demolition Expense

Abatement: Lead and Asbestos removed Incomparable: No Abatement Expense
Incomparable: Walls were retained Framing: Walls will need to be constructed
Impact Fees (Total): $509,079.62 Impact Fees (Total): $425,000 (Per Svanstrom)

Cost Per Unit at the 
Santa Rosa Commons 
(Construction Only):

$242,910.68

Cost Per Unit at the 
Gravenstein Commons 
(Construction Only):

$274,454.55

If we reallocate the 
Operating Subsidy 
and add in the 
additional 10% 
Contingency, CPU 
can go as high as 
$322,461.72 
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Only Material Difference Between the 
Two:
The Santa Rosa Commons was a full remodel where everything was removed, except for the 
concrete walls and floors. EVERYTHING else was replaced. Because it was a renovation, there 
were other expenses that will not be present for the Gravenstein project. Namely, demolition 
and hazardous waste removal expenses. Similarly, there were unforeseen expenses associated 
with tearing down an old building and renovating it, such as our $183,000 lead and asbestos 
discovery, which will not be a factor in new construction like we will be doing at the Sebastopol 
site. 

The only material difference between the two projects is the foundation and carpentry 
(framing), but we are budgeting $2.95 million for this aspect of the project, which we believe to 
be accurate and sufficient.
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Other Issues the Report Flagged:
Lack of accounting for “soft costs,” such as engineering, architectural, and project 
administration. 

◦ We did not account for this fully, because we have already paid out-of-pocket for most of the
architectural and engineering expenses. Yes, there will be added expenses for design modifications and
RFI’s on a rolling basis throughout the project, but this will be less than $200,000, which we deem di
minimis. It is not a cost that will have a consequential effect on the project. We have intentionally
distilled down the project budget to construction hard costs for clarity.
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Other Issues Continued…
Necessity for a security gate and/or security to ensure ongoing resident privacy and safety. 

◦ In agreement with the Consultant, we will utilize security for eight hours per day, for the first six months
of the project, to provide enhanced security for the residents, but as the community settles in and
stabilizes, we will reduce security until it is no longer needed. As for the gate, we plan to do a separate
fundraising campaign to fund the gate’s installation once the entire construction aspect of the project
has concluded. This is the same approach we have employed for the Santa Rosa Commons.
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Gravensteins-to-Gravensteins
In the consultant’s report, he believes a fair, all-in, per unit estimate is $550,000. He further states 
that it is “feasible” to achieve $485,000 per unit. These numbers factor the total expense of a project. 
These include:

•Acquisition

•Studies (e.g. NEPA/CEQA)

•Engineering & Design
•Developer Overhead & Project Administration

•Consultants (e.g. Prevailing Wage Compliance)

•Construction Hard Costs
•Impact Fees

•Lease Up & Marketing
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Comparing SVdP’s Projection to Consultants:
$950,000 -- Land Acquisition (EXPENDED)

$400,000 – NEPA, grading, electrical upgrade, developer overhead, architectural design 
(EXPENDED). 

$5,778,020 – HCD Grant Award for Construction

$644,923.50 – SVDP’s ADDITIONAL 10% Construction Contingency (this is in addition to the 15% 
already factored into the construction hard cost budget)

$671,215 – HCD Operating Subsidy that could be made available for conversion from operating 
to construction. 

TOTAL Funding Available on Day One of Construction: $7,094,158.50

Total Per Unit Cost: $322,461

Agenda Item Number:  12

Agenda Item Number:  12 
City Council Meeting Packet for Meeting of: June 18, 2024 

Page 56 of 74



Additional Backstop
Additional Financial Backstop: $2,500,000 (SVdP’s Untapped Line of Credit on 5671 Redwood 
Drive in Rohnert Park)

Total Funding Available: $10,994,158.50

Total Per Unit Cost: $499,734
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Other SVdP Assets
845 N. Gravenstein Highway N (Sebastopol)
• Appraised for $1,038,000 in 2023

610 Wilson Street (Santa Rosa)
• Appraised for $1.3M in 2019

352 Major Drive (Santa Rosa)
• Estimated Appraisal of $840,000 in 2024

5671 Redwood Drive (Rohnert Park)
Appraised for $5,085,000 in 2024

2400 Mendocino Avenue (Santa Rosa)
Estimated Appraisal of $15.5M in 2024

Total: $23,763,000
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Concluding Remarks
SVdP is a capable entity that has experience doing large multi-family housing, and has over 8 
years’ combined experience operating permanent supportive housing programs. 

Our Director of Housing is a California-licensed Property Manager and is well-versed in Housing 
and Tenant Law. We are also supported by two law firms – one with deep experience in housing 
relocation, and the other in evictions. 

SVdP has over $23,000,000 in real estate assets, between fives separate properties. 
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Concluding Remarks Continued…
SVdP has an annual budget of $2,431,100, which can be adjusted to absorb unforeseen 
expenses. 

SVdP has deep experience working with donors to achieve the organization’s objectives. We 
typically raise between $400,000 and $1,200,000 on an annual basis, depending on the 
cause/campaign.

SVdP is committing an additional 10% construction contingency to ensure project completion, 
on top of the 15% already baked into the construction budgeted, as reflected in the $6,038,000 
total. 
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Concluding Remarks Continued…
SVdP is also going to deposit funds in advance of every operating year into the project’s 
operating account – for fifteen years – so that the City of Sebastopol can be sure the project 
remains funded. 

SVdP is going to pay, without limit, for Sebastopol to utilize Craig Meltzner and Associates to 
serve as project management and monitoring on the City’s behalf, for up to 15 years. Meltzner 
and Associates was recommended by the Consultant.

SVdP has an open a line of credit on its property, located at 5671 Redwood Drive, in Rohnert 
Park, which can be drawn upon, should the need arise. 

SVdP is going to sign an affidavit to provide legally-binding assurance that SVdP shall act as the 
entity in first position to cover any financial shortfalls associated with refunding the grant.
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Concluding Remarks Continued…
Although both SVdP and the City of Sebastopol are technically liable for the project and, in a 
worst case scenario, the grant award could be called back if we failed to perform, we must 
remember that the state wants us to succeed. 

As a result, they are very, very flexible, and that has been a common experience among all PSH 
housing developers in the County who have requested budget amendments, extensions, et 
cetera. They grant extension requests, upon request, so long as progress is being made. 

This is not an onerous or risky proposition. A distinction in your mind should be made between 
HCD (a government partner), and a commercial bank. Focus on failure too much, as opposed to 
problem solving and transparent communication with our partner, will result in us never giving 
this project a chance. We have come to focus too much on the very remote “what if” scenario of 
what would happen if we failed. Important, to be sure, but the framing should focus on how 
would we overcome said scenario… We have many options and opportunities available to us. 

To quote the City’s Consultant in his concluding remarks in his report:
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“Pushed by gubernatorial pressure, HCD is very aggressive in establishing new PSH projects 
and more globally, resolving homelessness is now a significant part of HCD’s mission and 
operations. Given they are mission driven and not a commercial bank, responses to defaults 
or potential defaults can reasonably be expected to take the form of problem-solving rather 
that punishment or clawing back funding. Simply stated, HCD has a very strong incentive to 
succeed with Homekey and similar initiatives. Thus, if Gravenstein Commons is at risk of 
financial collapse at some future date, HCD would in all likelihood look to our local 
community to explore options to resolve rather than simply seeking to demand a return of 
funds. Perhaps that takes the form of a new operator. Or, perhaps, retooling the population 
to be served. Whatever the particulars are, it is reasonably foreseeable that HCD would work 
with Sebastopol, SVdP and the greater community to find a way to keep Gravenstein 
Commons operational by approving whatever set of changes the stakeholder collectively 
agree are necessary.”
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SVdP’s Commitment 

There are two points of financial risk to the project: 

1.) A potential operational shortfall of $50,700 per year and; 

2.) And the potential for construction cost overruns. 

Mitigating Operational Shortfalls 

Guaranteed sources of income to support operations: 

• A one-time, lump sum operating subsidy payment of $671,215 from the California
Department of Housing and Community Development (HCD).

To further mitigate operational shortfalls, SVDP has access to the following possible 
funding sources to supplement the guaranteed sources of funding: 

• Housing Choice Voucher income of $178,920 per year, which could increase to
$456,554 if Project-based vouchers (PBV’s) can be obtained. According to
Sebastopol’s hired consultant, Mark Krug, the County is expected to make
several hundred more PBV’s available be reassigning current Housing Choice
Vouchers to Project-based Vouchers.

• HUD PSH funding opportunities at the Continuum of Care
• Unrestricted income from other rental housing owned and operated by SVDP
• Unrestricted income from thrift store sales
• Private donor support for the Gravenstein Commons
• Lines of credit on over $23,000,000 in owned real property
• Proposition 1 Funding

Current projections in SVDP’s pro forma show an operational deficit of $50,700 per year 
at the Gravenstein Commons. This assumes that SVDP would be unable to obtain 
public support, such as HUD PSH funds, PBV’s, and/or private donor support. If SVDP 
obtains HUD PSH funding, the project is projected to earn a net income of $126,019 per 
year. If both PBV’s and HUD PSH funding can be obtained, the project will net over 
$300,000 per year ensuring very favorable operational stability. 

Currently, SVDP's audited financials do show the ability to cover this shortfall using 
other funds available to the organization. 

To guarantee ongoing operational funding, SVDP’s Board President and Vice President 
have authorized Executive Director, Jack Tibbetts, to commit funding – in contract - to 
an operating fund one year in advance, for the full fifteen years.  

ATTACHMENT 4
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Using HCD’s initial operating subsidy as the seed capital for this operating fund, SVDP 
will deposit the $671,215 operating subsidy into an account the City of Sebastopol will 
have oversight of.  

At the end of the first operating year, SVDP will assess what its operational deficit/net 
income is when accounting for the operational subsidy and the voucher income.  

HCD’s operating subsidy, when applied across the fifteen-year timeline, equals $44,748 
per year in annual subsidy. Combined with the anticipated annual voucher income of 
$178,920, the total annual income is projected to be, at minimum, $223,668. 

Annual operating expenses are projected to be $274,368, leaving a true operating 
deficit - across 15 years – of $50,700 per year. Again, this assumes SVDP receives no 
HUD PSH support, no private philanthropic support, and is unable to secure project-
based vouchers. According to Mark Krug’s report, the likelihood of being able to obtain 
PBV’s is “likely.” 

At the end of year one, SVDP will submit its year-end budget actuals to the City of 
Sebastopol to determine its true operating deficit/income. Whatever the true operating 
deficit is, accounting for voucher income and the operating subsidy (the only two 
guaranteed funding streams at this time), SVDP will furnish that amount out-of-pocket, 
and deposit the funds into the oversight account, so that Sebastopol can verify the 
funds for the next operating year are present. In the years there is a net gain, no funds 
will be added to the oversight account.  

This means that, should SVDP have an actual $50,700 operating deficit at the end of 
year one, SVDP will be required to furnish $50,700, plus 3% to account for inflation, and 
deposit it into the operating oversight account to adequately fund the subsequent 
operating year. This will ensure ongoing fiscal solvency on a year-over-year basis, with 
funds deposited in advance to cover anticipated losses. 

Mitigating Construction Cost Overruns 

To mitigate the possibility of construction cost overruns, SVDP can draw upon the 
following: 

• While this money is held and slowly being released for construction, it sits in an
account with Poppy Bank, earning interest at a rate of 3% annually. It is likely
that after an 18-month construction period, this deposit will earn between
$100,000 and $140,000 in interest, depending on the rate at which funds get
released to the contractor for work performed.

• SVDP has a line of credit of up to $2,500,000 on its three-acre office complex,
warehouse, and retail store, located at 5671 Redwood Drive, in Rohnert Park,
California.

Agenda Item Number:  12

Agenda Item Number:  12 
City Council Meeting Packet for Meeting of: June 18, 2024 

Page 65 of 74



• SVDP also possess a property that is valued at roughly $15,000,000, located at
2400 Mendocino Avenue, in Santa Rosa, California, and could apply to draw
funds from this project, if needed.

• Finally, SVDP currently has $440,000 in cash-on-hand, and $554,299 in
accounts receivable (as of 2/28/2024).

A 10% cost overrun contingency on the total construction cost of $6,030,045 would be   
$644,900, (see construction budget attached). This would be in addition to the 15% cost 
contingency already baked into our construction budget, bringing the total contingency 
to 25%. The normal construction cost contingency for construction projects is 15%, so 
this would be an unusually high contingency. 

Specifically, SVDP will commit to the following: 

1.) During the construction phase, from groundbreaking to being issued a certificate of 
occupancy, maintain access to $644,900 in cash-on-hand, which will be held in the 
oversight account, which the City of Sebastopol can view at any time. 

2.) Once construction is complete, and the building is occupied, SVDP will deposit the 
HCD operating subsidy into the oversight account that the City of Sebastopol will have 
continued oversight of. At the end of year one, SVDP will review its budget actuals and 
determine what the true operating deficit is, when accounting for income offsets from 
voucher income and the operating subsidy, amortized across the 15-year period. 
Whatever that deficit is (it is currently projected to be $50,700), is what SVDP will 
deposit into the operating account, plus 3% to account for inflation, IN ADVANCE of the 
upcoming operating year. This will ensure there is adequate capital to operate on a 
year-over-year basis.  

3.) SVdP will also reimburse the City of Sebastopol for all of its costs to hire and retain 
Craig Meltzner and Associates to ensure ongoing project management, monitoring, and 
reporting, for the full fifteen years of the project, or until HCD releases the City of its 
obligations, whichever is first. 
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DRAFT ELEMENTS OF 
Project Agreement 

For the Construction and Operation of the “Gravenstein Commons,” located at 850 N Gravenstein 
Highway by and between The City of Sebastopol and The Society of St. Vincent de Paul District Council 

of Sonoma, Inc. 

1. Background

On May 16th, 2023, The City of Sebastopol (“City”) directed staff to jointly apply for funding from the California 
Department of Housing and Community Development (HCD), along with the Society of St. Vincent de Paul District 
Council of Sonoma, Incorporated (SVdP), to construct twenty-two, deed-restricted, extremely low-income housing to 
ameliorate homelessness within the city by passing Council Resolution 6533-2023. The initiative was a direct 
response to the explosion of houseless people living on Morris Street and the surrounding area. The City then began 
working with service providers to temporarily relocate the homeless to 850 N Gravenstein Highway. This safe parking 
site was intended to be temporary and serve as a stopgap until SVdP could construct permanent supportive housing 
at the location. In support of that goal, the City jointly-applied for $6,449,235 to construct the units and, on February 
26th, the City and SVdP were awarded the funds. 

On March 19th, 2024, Sebastopol City Manager, Don Schwartz, brought this contract to the Council to affirm the 
City’s willingness to continue forward with the project as a joint-applicant and assume all of the liabilities therein. This 
contract was prepared by Jack Tibbetts, Executive Director of the Society of St. Vincent de Paul District council of 
Sonoma, Inc., and represents the nonprofit organization’s warranties to the City, and financial obligations, for the life 
of the project. 

2. Parties

The City of Sebastopol (“The City”) is a city located in Sonoma County, California. 

The Society of St. Vincent de Paul District Council of Sonoma, Incorporated (“SVdP”) is a nonprofit organization that 
serves Sonoma County, Mendocino County, and Lake County. The organization has a budget of $3.2 million per 
year, and an asset value of over $15 million. The organization has been in existence since 1963 in Sonoma County, 
and its mission is to “end poverty, one person, and one family, at a time.” 

3. Purpose

The parties do hereby enter into an agreement (“Agreement”) regarding the 22-unit development, located 
at 850 N Gravenstein Highway, in Sebastopol, California, and the joint partnership governed by California 
Department of Housing and Community Development’s Standard Agreement. This contractual agreement 
shall bind the parties for the entire term of this project, or until said parties submit a mutually-executed 
amendment. 

4. Term

The term of this agreement shall commence when both parties dually-execute this contract, and the 
contract shall not terminate before the full 15-year period the California Department of Housing and 
Community Development (HCD) will hold the parties liable for any breach of contract to the Standard 
Agreement. This contract can only be voided through mutual agreement, or through a cancellation of the 
Standard Agreement. Once the 15-year timeline is complete, and the Standard Agreement expires, the 
parties no longer share any liability in the project, the Standard Agreement will be null and void and, as a 
result, so will this agreement. 

5. City of Sebastopol’s Responsibilities

ATTACHMENT 5
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5.a. The City of Sebastopol shall execute the Standard Agreement and subject itself to any and
all financial liability associated with a breach of contract to said Standard Agreement. In the event
of a breach of contract, he City of Sebastopol could be liable for up to $6,449,235 - the total
amount of the grant funds awarded - but the City also understands that SVdP shall be in first
position to refund the grant in the event of a breach of contract.

5.b.The City of Sebastopol shall make reasonable efforts to expedite the  planning and permitting
process so that the parties have every  opportunity to reach completed milestones, as required by
HCD’s  Standard Agreement.

6. SVdP’s Responsibilities

6.a. SVdP shall always be the primary party “in first position” responsible for repaying any fees,
damages, or refunds associated with the project.

6.b. SVdP agrees to indemnify the City of Sebastopol for any financial liability associated with the
project the City could incur as the result of a breach of contract.

6.c To sufficiently guard against financial default during the construction phase of the project
(construction phase shall be defined as from the time of execution of the Standard Agreement
until the City issues a certificate of occupancy), SVdP shall maintain a capital reserve, or line of
credit, of $671,215, which shall serve as a project contingency to cover any construction cost
overruns.

6.d. To ensure ongoing operational capacity for the full 15-year term of the project, SVdP agrees
to immediately deposit $671,215 (the operating subsidy) into an operating account, which the City
will be able to monitor at any time. At the end of the first operating year, SVdP shall determine the
year-end budget actuals and any deficit that may have been incurred. Whatever said deficit
amount is, SVdP will pull from its unrestricted, general operations account, and deposit into the
project’s operating account to pay for the subsequent operating year. Once complete, SVdP shall
submit to the City a copy of the budget, budget actuals, and despot slip to cover the subsequent
year’s operating loss. This process shall be repeated every year, for 15 years, or until the
Standard Agreement becomes void.

6.e. To help offset costs for the City of Sebastopol, SVdP agrees to fund contract staff support for
the City to assist with project management, reporting, compliance, and development of the
Regulatory Agreement for the 15-year life of the project.

7. General Provisions

I. Entire Agreement

The agreement constitutes the entire agreement between the Parties. The agreement may only be 
amended by mutual consent in the form of a dually-executed amendment to this agreement. No failure or 
delay of either party in exercising any right or remedy hereunder shall operate as a waiver thereof; any 
such waiver shall be valid if set forth in writing by such party. 

II. Notice

All notices and other communication hereunder shall be in writing and delivered to the addresses set forth 
on the signature page. 

III. California Law
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The Agreement and all disputes or controversies arising out of, or relating to, the Agreement or 
contemplated hereby shall be governed by, and construed in accordance with, the internal laws of the 
State of California. 

IV. Non-assignment

Neither the Agreement, nor any of the rights, interests or obligations thereunder, may be assigned, in 
whole or in part, by operation of law or otherwise, by either party without the prior written consent of the 
other party. The Agreement will be binding upon the Parties and their respective successors and 
assigns. 

V. Non-severability

If any provision or portion of this Agreement is held to be invalid, illegal or unenforceable in any respect, 
under any applicable law, such invalidity, illegality or unenforceability shall not affect any other provision 
hereof. 

Signed: 

By ___________________________ 

Name: Don Schwartz 
City Manager, City of Sebastopol 

Date: _______________ 

By ___________________________ 

Name: Jack Tibbetts 
Executive Director, SVdP 

Date: _______________ 
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RESOLUTION NUMBER:      -2024  
(CORRECTING RESOLUTION NUMBER 6533-2023) 

CITY OF SEBASTOPOL 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEBASTOPOL AUTHORIZING A JOINT APPLICATION 
WITH ST VINCENT DE PAUL FOR A PROJECT HOMEKEY GRANT APPLICATION FOR 845 GRAVENSTEIN 

HIGHWAY NORTH AND FINDING THE PROJECT EXEMPT UNDER CEQA SECTION 15332, CLASS 32 

WHEREAS, the City Council held a duly noticed public meeting to consider the item on May 16, 2023, and 
heard public comment, and adopted Resolution 6533-2023 authorizing certain actions related to Project 
Homekey application by the City of Sebastopol (“City”) and St Vincent de Paul (“Co-Applicant”); and,  

WHEREAS, the Department of Housing and Community Development notified the City of certain 
amendments required to the language in Resolution 6533-2023, which authorized the application for 
Project Homekey Round 3 funding; and, 

WHEREAS, these corrections include the following: 

1. Paragraph 3 of Resolution 6533-2023 , incorrectly states the date of the Project Homekey Round 3
Notice of Funding Availability (NOFA) as September 9, 2021, and

2. Paragraph 3 of Resolution Number 6533-2023 incorrectly omits the reference to “Round 3” of
Project Homekey, and

3. Paragraph 4 of Resolution Number 6533-2023 omits the reference to the City of Sebastopol as
“City” for future references, and identifies St Vincent de Paul as “Corporation” but omits the
identification of St Vincent de Paul as “Co-Applicant”, as required by the California Department of
Housing and Community Development (“HCD”); and

4. Adopted Item 4 of Resolution Number 6533-2023 incorrectly identifies the City Manager as the
authorized signatory for documents related to the Project Homekey program; and

5. Adopted Item 4 of Resolution Number 6533-2023 did not identify City Manager as an authorized
applicant, as required by HCD regulations.  And,

WHEREAS, the City Council held a duly noticed public meeting to consider the item on April 2, 2024 to 
correct certain terms of said Resolution 6533-2023, and heard public comment. 

NOW THEREFORE BE IT RESOLVED, that the City of Sebastopol City Council based on the foregoing finds 
and determines it advisable to amend Resolution 6533-2023 to correctly state the above amendments as 
follows: 

1. Paragraph 3 of Resolution 6533-2023, is hereby amended to specify Project Homekey Round 3
Notice of Funding Availability (NOFA) of March 29, 2023; and

2. Paragraph 3 of Resolution Number 6533-2023 is hereby amended to add the reference to “Round
3” of Project Homekey, and

3. Paragraph 4 of Resolution Number 6533-2023 is hereby amended to add the reference to the City
of Sebastopol as “City” for future references, and identy St Vincent de Paul as “Co-Applicant”, as
required by the California Department of Housing and Community Development (“HCD”), and
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amends refences throughout the Resolution to identify the City and Co-Applicant as such; and 

4. Adopted Item 4 of Resolution Number 6533-2023 is hereby amended to identify the Mayor as the
authorized signatory for documents related to the Project Homekey program; and

5. Adopted Item 4 of Resolution Number 6533-2023 is hereby amended to add the City Manager as
an authorized applicant in addition to the Planning Director, as required by HCD regulations.

BE IT FURTHER RESOLVED, that the City of Sebastopol City Council based on the foregoing, the City 
Council of the City of hereby adopts the Corrected Resolution 6533-2023 to read as follows, with new 
language underlined:  

WHEREAS, the City of Sebastopol completed a comprehensive General Plan update with adoption of a 
new General Plan on November 15, 2016, and adopted an Updated Housing Element on January 3, 2023; 
and  

WHEREAS, pursuant to the California Environmental Quality Act (CEQA, codified at Public Resources Code 
§ 21000 et seq.) and the State CEQA Guidelines (14 CCR, § 15000 et seq.), on November 15, 2016, the City
Council certified and adopted an Environmental Impact Report (EIR) for the Sebastopol General Plan (the
“Project”; State Clearinghouse No. 2016032001); and

WHEREAS, The Department of Housing and Community Development (“Department”) has issued a Notice 
of Funding Availability, dated March 29, 2023 (“NOFA”), for the Homekey Program “Round 3” 
(“Homekey” or “Program”). The Department has issued the NOFA for Homekey grant funds pursuant to 
Health and Safety Code section 50675.1.3 (Assem. Bill No. 140 (2021-2022 Reg. Sess.), § 20.).; And, 

WHEREAS, the City of Sebastopol, a Municipal Corporation (“City”) desires to jointly apply for Homekey 
grant funds with The Society of St. Vincent de Paul District Council of Sonoma, Incorporated 
(“Corporation” and “Co-Applicant”). Therefore, Co-Applicant is joining the City in the submittal of an 
application for Homekey funds (“Application”) to the Department for review and consideration.; And, 

WHEREAS, The Department is authorized to administer Homekey pursuant to the Multifamily Housing 
Program (Chapter 6.7 (commencing with Section 50675) of Part 2 of Division 31 of the Health and Safety 
Code). Homekey funding allocations are subject to the terms and conditions of the NOFA, the Application, 
the Department-approved STD 213, Standard Agreement (“Standard Agreement”), and all other legal 
requirements of the Homekey Program.; And, 

WHEREAS, St Vincent de Paul District Council of Sonoma County, Incorporated, a 501(c)3 non-profit 
organization (the “Co-Applicant”), has approached the City of Sebastopol with a request to jointly apply 
for State of California Housing and Community Development Grant funding under the Project Homekey, 
Round 3 grant program; and, 

WHEREAS, St Vincent de Paul proposes to apply for Project Homekey Round 3 funding to construct 
twenty-two (22) to construct twenty-two units of extremely low-income housing at 845 Gravenstein 
Highway; and 
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WHEREAS, St Vincent de Paul will be responsible for the construction and operation of the Project, 
including all costs associated with City staff assistance, the physical development and on-going 
operations; and 
 
WHEREAS, this grant program requires a Public Entity to be an applicant jointly with a non-profit 
organization to be eligible for the funding; and  
 
WHEREAS, the Project is also consistent with the CG: General Commercial District and applicable 
development standards of the Zoning Ordinance, in that permanent affordable housing is permitted in 
the CG: General Commercial District, and will comply with the applicable development standards.; And, 
 
WHEREAS, the Project is consistent with the General Plan Land Use designation of the General 
Commercial in that it involves construction of affordable housing adjacent to other residential uses. The 
Project is further consistent with the following General Plan Goals, Policies and Actions:   
 

Policy A-3 Encourage a variety of housing types such as multi-family units, mixed use 
housing, ADU and JADUs, single-family attached (townhouses), and other typologies that 
make housing more affordable. 
 
Policy A-4 Promote the development of new housing units affordable to extremely low, very 
low-, low-, and moderate-income households and housing units that are affordable to and 
appropriate for special needs households, including seniors, extremely low-income 
households, disabled persons, developmentally disabled persons, farmworkers, large 
families, and persons experiencing homelessness. 
 
Policy D-1 To ensure all residents have access to adequate housing, the City will work to 
promote and affirmatively further fair housing opportunities throughout the community for 
all persons regardless of age, race, gender, sexual orientation, marital or familial status, 
ethnic background, disability, medical condition, or characteristics protected by the 
California Fair Employment and Housing Act, and any other State and Federal fair housing 
and planning law. 
 
Policy D-2 The City will encourage long-term and permanent affordability of lower and 
moderate-income and special needs housing. 
 
Policy D-3 The City will continue to educate the community about fair and affordable 
housing. 
 
Policy D-4 The City will continue efforts to improve housing opportunities for special needs 
households, including seniors, disabled persons, developmentally disabled persons, 
extremely low-income households, farmworkers, large families, and persons experiencing 
homelessness.; And, 

 
WHEREAS, the Proposed Project to construct affordable housing at 845 Gravenstein Highway North is 
consistent with the following City Council Goals:  
 

Goal 5:  Provide Open and Responsive Municipal Government Leadership 
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5.3.3. Encourage and increase public awareness of City Policies, decisions, programs and all public 
processes and meetings, by investigating effective methods of communication and obtaining 
feedback from the community.; And, 

 
WHEREAS, the construction of 22 units of permanent affordable housing at 845 Gravenstein Highway 
North is categorically exempt from the requirements of the California Environmental Quality Act, 
pursuant to Section 15332, Class 32, in that it is complies with the General Plan land use designation of 
General Commercial and the applicable goals and policies of the Land Use Element and Community 
Identity Element, as contained in this staff report and the proposed Resolution.   
 
The project is also consistent with the CG: General Commercial District and applicable development 
standards of the Zoning Ordinance, in that permanent affordable housing is permitted in the CG: General 
Commercial District.  Furthermore, the lot is substantially less than five (5) acres; located within City 
limits; generally surrounded by urban uses; and does not have any identified endangered or rare species.  
Finally, the site is in an urbanized area, which can be served by required utilities and public services, and 
the project would not result in significant traffic, noise, air quality, or water quality impacts in that it only 
involves one modest-sized building, and both traffic and air quality studies determined that the project 
would not create any significant impacts; utility service can be readily provided; and the project is subject 
to standard requirements to protect water quality.   
 
WHEREAS, the City Council held a duly noticed public meeting to consider the item on May 16, 2023, and 
heard public comment.  
 
BE IT FURTHER RESOLVED, that the City of Sebastopol City Council based on the foregoing, the City 
Council of the City of hereby further re-affirms the following adopted actions of Resolution 6533-2023: 

 
1. Co-Applicant is hereby authorized and directed to submit a joint Application to the Department in 

response to the NOFA, and to jointly apply for Homekey grant funds in a total amount not to 
exceed $15 million. 
 

2. If the Application is approved, Co-Applicant is hereby authorized and directed to enter into, 
execute, and deliver a Standard Agreement in a total amount not to exceed $22 million, any and 
all other documents required or deemed necessary or appropriate to secure the Homekey funds 
from the Department and to participate in the Homekey Program, and all amendments thereto 
(collectively, the “Homekey Documents”). 

 
3. Co-Applicant acknowledges and agrees that it shall be subject to the terms and conditions 

specified in the Standard Agreement, and that the NOFA and Application will be incorporated in 
the Standard Agreement by reference and made a part thereof. Any and all activities, 
expenditures, information, and timelines represented in the Application are enforceable through 
the Standard Agreement. Funds are to be used for the allowable expenditures and activities 
identified in the Standard Agreement.  
 

4. The Mayor of the City of Sebastopol is hereby authorized to execute any documents related to 
Project Homekey Documents on behalf of the City for participation in the Homekey Program, and 
the City Manager or Planning Director of the City of Sebastopol, is hereby authorized to submit, 
individually, grant Application documents. 
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This resolution supplements, amends, and corrects the original resolution No. 65323-2023 only to the 
extent necessary to correctly state the above corrections and except to the extent specifically amended 
by this Resolution, the original resolution 6533-2023  shall remain in full force and effect. 

The above and foregoing Resolution was duly passed, approved, and adopted at a meeting by the City 
Council on the 2nd day of April 2024. 

VOTE: 
Ayes:  
Noes:  
Abstain: 
Absent: 

APPROVED: _______________________________________ 
 Mayor Diana Gardner Rich 

ATTEST: ______________________________________________________________________ 
Mary Gourley, Assistant City Manager/City Clerk, MMC 

APPROVED AS TO FORM: __________________________________________________ 
Larry McLaughlin, City Attorney 

Agenda Item Number:  12

Agenda Item Number:  12 
City Council Meeting Packet for Meeting of: June 18, 2024 

Page 74 of 74


	5. Grav Commons - April 2 City Council Meeting Staff Report.pdf
	Agenda Item Number 6 SVDP Poject Homekey Agenda Report
	Agenda Item Number 6 SVDP Poject Homekey Attachment1IndeendentReviewAssessment
	Agenda Item Number 6 SVDP Poject Homekey Attachment2MKResume
	Experience
	MARCH 2015 – PRESENT
	SPECIAL PROJECTS MANAGER, BURBANK HOUSING DEVELOPMENT CORPORATION
	MARCH 2005 – MARCH 2015

	COMMUNITY DEVELOPMENT MANAGER, SONOMA COUNTY COMMUNITY DEVELOPMENT COMMISSION
	AUGUST 1998 – FEBRUARY 2005

	HOUSING AND REDEVELOPMENT MANAGER, CITY OF SANTA ROSA
	APRIL 1997 – AUGUST 1998

	DIRECTOR OF FINANCE AND ADMINISTRATION, LUTHER BURBANK CENTER FOR THE ARTS
	AUGUST 1996 – APRIL 1997

	DIRECTOR OF FINANCE AND ADMINISTRATION, PACIFIC FOREST TRUST
	OCTOBER 1994 – JULY 1996

	SENIOR HOUSING DEVELOPMENT OFFICER, COLORADO HOUSING AND FINANCE AUTHORITY
	OCTOBER 1990 – OCTOBER 1994

	EXECUTIVE DIRECTOR, COMMUNITY SUPPORT NETWORK
	1998

	Education
	MASTER’S DEGREE IN PUBLIC ADMINISTRATION, SONOMA STATE UNIVERSITY, ROHNERT PARK CALIFORNIA
	1987

	BACHELOR OF SCIENCE, NON-PROFIT ADMINISTRATION, METROPOLITAN STATE UNIVERSITY, DENVER COLORADO

	Agenda Item Number 6 SVDP Poject Homekey Attachment3SVDPPresentation
	Gravenstein Commons
	Slide Number 2
	Project Genesis
	Project Details
	Project Details Continued…
	Grant Obligations Overview
	SVdP has been working with Staff to Mitigate Risk to the Financially-strapped City. 
	Slide Number 8
	Annual Operating Expense
	Operational Income
	Operational Funding Continued…
	SVdP’s Construction Budget Breakdown
	Divergent Opinions on Construction Costs
	Other Factors
	Size Matters!
	Slide Number 16
	Only Material Difference Between the Two:
	Other Issues the Report Flagged:
	Other Issues Continued…
	Gravensteins-to-Gravensteins
	Comparing SVdP’s Projection to Consultants:
	Additional Backstop
	Other SVdP Assets
	Concluding Remarks
	Concluding Remarks Continued…
	Concluding Remarks Continued…
	Concluding Remarks Continued…
	Slide Number 28

	Agenda Item Number 6 SVDP Poject Homekey Attachment4SVDPCommitments
	Agenda Item Number 6 SVDP Poject Homekey Attachment5DraftElementsof SVDPAgreement
	Agenda Item Number 6 SVDP Poject Homekey Attachment6ResolutionAmendingMay2023StateStandardAgreement




